

PROJECT PLAN

L Lead
S Support

Activity	Task	17-Aug	24-Aug	31-Aug	7-Sep	14-Sep	21-Sep	28-Sep	5-Oct	12-Oct	19-Oct		Key expert 1	Key expert 2
1. Key stakeholder and interviews	Inception												L	S
	Identification of key stakeholders												L	S
	Initial Workshop												L	S
	Interview Key Stakeholders												L	S
	Inception Report												L	S
	Client review													
2. General overview	Analysis of the Statistics												S	L
	General overview												S	L
	Developing requirements for PT												L	S
	Interim report												L	S
	Client review													
3. Recommendations for improvement	Service delivery standards												L	S
	Recommendations for the Improvements												L	S
	Focus group discussions and workshop												L	S
4. Policy recommendations and Guidelines for Implementation	Suggestions for public health in PT												S	L
	Draft final report												L	S
	Client review													
5. Final report and dissemination	Final report												L	S
	Dissemination of Guidelines												L	S
Project Management	Meetings												L	S
	Progress update presentations												L	S

Task delivery
Client review period
Communication with stakeholders/ par Chisinai (depends on Covid restr
Client communications

Original no. days of input
Home

30 13
30 (27) 13 (10)
3 (0) 3 (0)

