



Empowered lives.
Resilient nations.

CONTRACT FOR WORKS

Date: 7th June 2017

Dear Sir/Madam,

Ref.: ITB17/01488: SARD/ Construction works for 8 social infrastructure projects (LOT – 4)

The United Nations Development Programme (hereinafter referred to as "UNDP"), wishes to engage "Hiperteh" LLC, duly incorporated under the Laws of the Republic of Moldova (hereinafter referred to as the "Contractor") in order to perform: **Site 1: Energy conservation Measures at kindergarten no. 4, Taraclia, Taraclia district; Site 2: Energy conservation measures and improve sanitary conditions at the kindergarten in the village, Balabanu, Taraclia district** (hereinafter referred to as the "Works"), in accordance with the following Contract:

1. Contract Documents

- 1.1 This Contract is subject to the UNDP General Conditions for Civil Works, attached hereto as Annex I. The provisions of such Annex shall control the interpretation of this Contract and in no way shall be deemed to have been derogated by the contents of this letter and any other Annexes, unless otherwise expressly stated under section 4 of this letter, entitled "Special Conditions".
- 1.2 The Contractor and UNDP also agree to be bound by the provisions contained in the following documents, which shall take precedence over one another in case of conflict in the following order:
 - a. this Contract;
 - b. Annex I – The General Conditions of Contract for Civil Works;
 - c. Annex II – Schedule of Requirements and Technical Specifications dated 07 April 2017, including the Technical Design Documentation for this lot, not attached hereto but known to and in the possession of both parties;
 - d. Annex III - the Contractor's Offer including the Price Schedule and Bills of Quantities submitted by the Contractor as part of its Bid dated 27 April 2017, not attached hereto but known to and in the possession of both parties.
- 1.3 All the above shall form the Contract between the Contractor and UNDP, superseding the contents of any other negotiations and/or agreements, whether oral or in writing, pertaining to the subject of this Contract.

"Hiperteh" LLC

Puskin 44, of. 18, Chisinau district,
Republic of Moldova



[Handwritten signature]

2. **Obligations of the Contractor**

- 2.1 The Contractor shall commence the Works within **5 (five) days** from the date on which he shall have been given access to the Site and received the notice to commence from the Engineer, and Substantially complete the Works in not more than **120 calendar days**, in accordance with the Contract. The Contractor shall provide all materials, supplies, labor and other services necessary to that end.
- 2.3 The Contractor shall submit to the Engineer the Programme of Work referred to in Clause 13 of the General Conditions by **17/06/2017**.
- 2.4 The Contractor represents and warrants the accuracy of any information or data provided to UNDP for the purpose of entering into this Contract, as well as the quality of the Works foreseen under this Contract in accordance with the highest industrial and professional standards.

3. **Price and payment**

- 3.1 The total estimated price of the Contract is contained in the Bill of Quantities and amounts to **US\$ 154,098.23 (One hundred fifty-four thousand ninety-eight US dollars, 23 cents)**.
- 3.2 The price of this Contract is not subject to any adjustment or revision because of price or currency fluctuations or the actual costs incurred by the Contractor in the performance of the Contract.
- 3.3 The final price of the Contract will be determined on the basis of the actual quantities of work and materials utilized in the complete and satisfactory performance of the Works as certified by the Engineer and the unit prices contained in the Contractor's financial proposal. Such unit prices are fixed and are not subject to any variation whatsoever.
- 3.4 If the Contractor foresees that the final price of the Contract may exceed the total estimated price contained in 3.1 above, he shall so inform the Engineer without delay, in order for UNDP to decide, at its discretion, to increase the estimated price of the Contract as a result of a larger quantity of work/material or to reduce the quantity of work to be performed or materials to be used. UNDP shall not be responsible for payment of any amount in excess of that stipulated in 3.1 above unless this latter amount has been increased by means of a written amendment of this Contract in accordance with its paragraph 8 below.
- 3.5 Invoices for the work performed and materials utilized shall be submitted every 20 days; and a final invoice within 20 days from the issuance of the Certificate of Final Completion by the Engineer. Payments will be made in MDL at UNORE on the day of payment.
- 3.6 UNDP shall effect payment of the invoices after receipt of the certificate of payment issued by the Engineer, approving the amount contained in the invoice. The Engineer may make corrections to that amount, in which case UNDP may effect payment for the amount so corrected. The Engineer may also withhold invoices if the work is not performed at any time in accordance with the terms of the Contract or if the necessary insurance policies or performance security are not valid and/or in order. The Engineer shall process the invoices submitted by the Contractor within 10 days of their receipt, when no objections for the performed works exist.
- 3.7 Payments effected by UNDP to the Contractor shall be deemed neither to relieve the Contractor of its obligations under this Contract nor as acceptance by UNDP of the Contractor's performance of the Works.



- 3.8 Payment of the final invoice in the amount of not less than 5% (five) of the total estimated price of the contract shall be effected by UNDP after issuance of the Certificate of Final Completion by the Engineer.
- 3.9 All funds paid to the Contractor for works performed under this contract are carried out under the EU funded technical assistance Project "Support in Agricultural and Rural Development in ATU Gagauzia and Taraclia" implemented by UNDP.
- 3.10 All the financial facilities and exemptions received from authorities, from which the Contractor will benefit in order to perform works under the present contract shall remain the property of UNDP and shall be used for other tasks established by UNDP under the purpose of the present contract.

4. **Special conditions**

- 4.1 The Contractor may submit invoices for materials and plant stored at the Site, provided they are necessary and adequate for the performance of the Works and they are protected from weather conditions and duly insured as per the instructions of the Engineer.
- 4.2 According to Clause 45 of the General Conditions, the liquidated damages for delay shall be 0.15% of the price of the Contract per day of delay, up to a maximum of 60 days, after which UNDP may terminate the contract.
- 4.3 The liability insurance referred to in Clause 23 of the General Conditions shall be taken out by the Contractor for an amount required by the local legislation.

5. **Submission of invoices**

- 5.1 One original and one copy of every invoice shall be submitted by mail by the Contractor for each payment under the Contract to the UNDP Engineer's address specified in clause 8.2.
- 5.2 Invoices submitted by fax shall not be accepted by UNDP.

6. **Time and manner of payment**

- 6.1 Invoices shall be paid within thirty (30) days of the date of their receipt and acceptance by UNDP.
- 6.2 All payments shall be made by UNDP to the following Bank account of the Contractor:
Bank Name: BC Molodva-Agroindbank SA, Bank Code: AGRNMD2X885
Account: 2251551021007
Contractor Fiscal Code: 1003600080897

7. **Modifications**

- 7.1 Any modification to this Contract shall require an amendment in writing between both parties duly signed by the authorized representatives of the Contractor and UNDP.

8. **Notifications**

- 8.1 For the purpose of notifications under the Contract, the addresses of UNDP and the Contractor are as follows:

For the UNDP:

Anatolie TERZI
SARD Project Manager, UNDP Moldova
#131, 31 August 1989 Street, MD 2012 Chisinau, Moldova



Tel: (+373 22) 839 932
e-mail: anatolii.terzi@undp.org

For the Contractor:

Constantin GHERGHISAN
Director
Puskin 44, of. 18, Chisinau district, Republic of Moldova
Tel/fax: (+373 22) 240445,
GSM: (+373) 069270422
e-mail: hiperteh@mail.ru

8.2 For the purposes of communications with the Engineer, the address of the Engineer shall be as follows:

Alexandru URSUL

Le Roi Business Center, #29 Sfatul Tarii Street, off. 403, Chisinau, Moldova
e-mail: Alexandru Ursul <alexandru.ursul65@gmail.com>

UNDP may appoint another person as Engineer as will be notified in writing to the Contractor. If the above terms and conditions meet with your agreement as typed in this letter and in the Contract Documents, please initial every page of this letter and its attachments and return to this office one original of this Contract, duly signed and dated.

Yours sincerely,



For "Hiperteh" LLC
Agreed and Accepted:

Signature: _____
Name: Constantin GHERGHISAN
Title: Director
Date: _____



T.P.

INVESTITOR (UNDP Moldova)
BENEFICIAR (Primaria or. Taraclia)

Anexa nr. 1
la Regulamentul de recepție
a construcțiilor și instalațiilor
aferente

**PROCES-VERBAL
DE RECEPȚIE LA TERMINAREA LUCRĂRILOR**
Nr.01 din 13.10.2017

Privind lucrarea «*Masuri de conservare a energiei la gradinita de copii Nr.4 din or. Taraclia* »

Executată la obiectul «*Gradinita de copii Nr.4 din or. Taraclia* » în cadrul contractului nr.ITB 17/01488 din 07.06.2017 încheiat între UNDP Moldova si Antreprenor „Hiperteh” SRL, pentru lucrările de: *Termoizolare a fatadei si schimbarea tamplariei la gradinita de copii Nr.4 din or. Taraclia*

1. Lucrările au fost executate în lipsa autorizației de construire.
2. Comisia de recepție și-a desfășurat activitatea în intervalul 13.10.2017, fiind formată din:

Presedintele comisiei

Sergei Filipov – Primar or. Taraclia

Membrii Comisiei

Valentina Voinscaia – director gradinita de copii nr.4

Tatiana Ostrioglu – contabil sef Primaria or. Taraclia

Stepan Berov - consilier

Diana Gergi - arhitect Primaria or. Taraclia

Andrei Tanov - responsabil tehnic

Ion Ceban - ing. Consultant UE SARD

3. Au mai participat la recepție :

Administratorul SRL "HIPERTEH" – Constantin Gherghisan
Diriginte de santier SRL "HIPERTEH" – Oleg Jelic

4. Constatările comisiei de recepție cu privire la terminarea lucrărilor «*Masuri de conservare a energiei la gradinita de copii Nr.4 din or. Taraclia* » sunt cuprinse în anexele nr.1, 2, 3, la acest process verbal;

Anexa1: piesele din documentația scrisă și desenată, prezentată, care au lipsit și/sau sînt incomplete;

Anexa 2: lucrările din caietul de sarcini care nu au fost executate (în caz că sunt așa lucrări);

Anexa 3: lucrările, la executarea cărora nu s-au respectat prevederile proiectului.

5. Comisia de recepție, în urma constatărilor făcute, propune:

Organizarea procedurii de recepție a obiectului la terminarea lucraailor



6. Comisia de recepție motivează propunerea făcută prin:
Finalizarea lucrărilor de construcție - montaj prevăzute în contract

7. Comisia de recepție recomandă următoarele:
Exploatarea obiectivului conform destinației

7¹. Descrierea obiectului recomandat spre recepție:
Obiectul cu numărul cadastral, adresa poștală; _____, destinația; publica, compus din
următoarele construcții; _____, suprafața la sol, suprafața totală, numărul de etaje,
conform certificatului despre rezultatele inspecției bunului imobil, anexat la prezentul proces-verbal.

8. Prezentul proces-verbal, conținând 2 file și 3 anexe numerotate, cu un total de 5 file, a fost încheiat
astăzi 13.10.17, la ora 10:00, în 6 exemplare.

Comisia de recepție:

Președintele comisiei:

Sergei Filipov



Membrii comisiei

Valentina Voinscaia

Tatiana Ostrioglu

Stepan Berov

Diana Gergi

Andrei Tanov

Ion Ceban



Reprezentanții antreprenorului:

Constantin Gherghisan

Oleg Jelic

10. Lucrarea: « *Măsuri de conservare a energiei la gradinita de copii Nr.4 din or. Taraclia* »

TRANSMISĂ:
EXECUTANTUL:
"HIPERTEH" SRL



2017

(semnătura)



PRIMITĂ:
BENEFICIAR
Primăria or. Taraclia



2017

L.Ș.

(semnătura)

INVESTITOR (UNDP Moldova)
BENEFICIAR (Primaria Balabanu)

Anexa nr. 1
la Regulamentul de recepție
a construcțiilor și instalațiilor
afereente

**PROCES-VERBAL
DE RECEPȚIE LA TERMINAREA LUCRĂRILOR**
Nr. *01* din 13.10.2017

Privind lucrarea « *Reparatia acoperisului si masuri de conservare a energiei la gradinita de copii din s. Balabanu rn. Taraclia* »

Executată la obiectul « *Gradinita de copii din s. Balabanu rn. Taraclia* » în cadrul contractului nr. ITB 17/01488 din 07.06.2017 încheiat între **UNDP Moldova si Antreprenor „Hiperteh” SRL**, pentru lucrările de: *Reparatia acoperisului, reparatia capitala a antreului si un grup sanitar, termoizolare a fatadei si schimbarea tamplariei la gradinita de copii din s. Balabanu rn. Taraclia*

1. Lucrările au fost executate în lipsa autorizației de construire.
2. Comisia de recepție și-a desfășurat activitatea în intervalul 13.10.2017, fiind formată din:

Presedintele comisiei

Nicolai Munteanu – Primar s. Balabanu

Membrii Comisiei

Ana Orlioglo – director interimar gradinita de copii
Tatiana Cialicu – contabil sef Primaria Balabanu
Liubovi Dornea – secretarul consiliului satesc
Maria Bulgaru - inginer cadastral
Viaseslav Topal - responsabil tehnic
Ion Ceban - ing. Consultant UE SARD

3. Au mai participat la recepție :

Administratorul SRL "HIPERTEH" – Constantin Gherghisan
Diriginte de santier SRL "HIPERTEH" – Oleg Jelic

4. *Constatările comisiei de recepție cu privire la terminarea lucrărilor « Reparatia acoperisului si masuri de conservare a energiei la gradinita de copii din s. Balabanu rn. Taraclia » sunt cuprinse în anexele nr. 1, 2, 3, la acest process verbal;*

Anexa 1: piesele din documentația scrisă și desenată, prezentată, care au lipsit și/sau sînt incomplete;

Anexa 2: lucrările din caietul de sarcini care nu au fost executate (în caz că sunt așa lucrări);

Anexa 3: lucrările, la executarea cărora nu s-au respectat prevederile proiectului.

5. Comisia de recepție, în urma constatărilor făcute, propune:

Organizarea procedurii de receptie a obiectului la terminarea lucraeilor

6. Comisia de recepție motivează propunerea făcută prin:

Finalizarea lucrarilor de constructie - montaj prevazute in contract



7. Comisia de recepție recomandă următoarele:
Exploatarea obiectivului conform destinației

7¹. Descrierea obiectului recomandat spre recepție:
Obiectul cu numărul cadastral, adresa poștală; _____, destinația; publica, compus din
următoarele construcții; _____, suprafața la sol, suprafața totală, numărul de etaje,
conform certificatului despre rezultatele inspecției bunului imobil, anexat la prezentul proces-verbal.

8. Prezentul proces-verbal, conținând 2 file și 3 anexe numerotate, cu un total de 5 file, a fost încheiat
astăzi 13.10.17, la ora 13:00, în 6 exemplare.

Comisia de recepție:

Președintele comisiei: _____

Nicolai Munteanu _____

Membrii comisiei

Ana Orlioglo _____


Tatiana Cialicu _____

Liubovi Dornea _____

Maria Bulgaru _____

Viașeslav Topal _____

Ion Ceban _____



Reprezentanții antreprenorului;

Constantin Gherghisan _____

Oleg Jelic _____

10. Lucrarea: « *Reparatia acoperisului si masuri de conservare a energiei la gradinita de copii din s. Balabanu rn. Taraclia* »

TRANSMISĂ:
EXECUTANTUL:
"HIPERTEH" SRL

PRIMITĂ:
BENEFICIAR
Primaria s. Balabanu



2017

(semnătura)



2017

(semnătura)





Support to Agriculture and Rural Development Project (SARD)
Project financed by the European Union
and implemented by the UN Development Programme



RECOMANDARE

Prin prezenta, confirm că "HIPERTEH" SRL a participat în calitate de antreprenor general la executarea lucrărilor de construcție în cadrul Programul SARD / UE-PNUD Moldova, **procurarea - ITB17/01488:** „Construction works for 8 social infrastructure projects – 4 LOTS”, *LOT #4: Balabanu and Taraclia localities, Taraclia district.*

Conform contractului, "HIPERTEH" SRL a avut în calitate de obiectiv de construcție următoarele două proiecte:

LOT #4: „Măsuri de conservare a energiei și îmbunătățirea condițiilor sanitare la grădinița de copii din sat” din s. Balabanu, raionul Taraclia; și

LOT #4: „Măsuri de conservare a energiei la grădinița de copii 4” din or. Taraclia, raionul Taraclia;

Cu această ocazie, doresc să menționez că lucrările au fost bine organizate și executate în termenii agreeți între părți conform contractului. Managementul și personalul tehnic a companiei au acționat cu profesionalism și în mod bine organizat. De asemenea doresc să menționez că, lucrările în cadrul proiectelor implementate cu PNUD Moldova, au fost executate în corespundere cu specificațiile tehnice solicitate, standardele și normativele în vigoare, ceea ce atestă pregătirea superioară a personalului societății "HIPERTEH" SRL.

În baza celor menționate mai sus, confirmând capacitatea bună de organizare a lucrului la șantier, profesionalismul, promptitudinea și seriozitatea în executarea sarcinilor contractuale, recomand, fără rezerve, "HIPERTEH" SRL în calitate de contractor pentru oricare alt investitor.

Alexandru Ursul

Expert Tehnic al Programului SARD
UE-PNUD Moldova

Data: 30.04.2018

