Ид.	0	Режим задачи	Название задачи	Длительность	Начало	Окончание ) <sub>25</sub>	Январь 2026   Февраль 2026  14 16 18 20 22 24 26 28 3001 03 05 07 09 11 33 15 17 19 21 23 25 27 29 31 02 04 06 08 10 12 14 16
0		-5	NBM-BPMS-Gantt	45 дней	15/12/2025	13/02/2026	
1		-5	Phase 1 – Preparation & Initiation	5 дней	15/12/2025	19/12/2025	
2		-5	Phase 2 – Installation	8 дней	22/12/2025	31/12/2025	
3		-5	Phase 3 – Initial Configuration + Basic Training	6 дней	01/01/2026	08/01/2026	
4		-5	Phase 4 – Process Configuration + Advanced Training	15 дней	09/01/2026	29/01/2026	<u> </u>
5		-5	Phase 5 – Integration Setup	9 дней	19/01/2026	29/01/2026	
6		-5	Phase 6 – User Acceptance Testing (UAT)	5 дней	30/01/2026	05/02/2026	
7		-5	Phase 7 – Production Deployment	2 дней	06/02/2026	09/02/2026	
8		-5	Phase 8 – Stabilization & Final Knowledge Transfer	4 дней	10/02/2026	13/02/2026	<u>+</u>

