

ID	Task Mode	Task Name	Duration	Start	Qtr 1, 2023				
					Nov	Dec	Jan	Feb	Mar
1		Banca Națională a Moldovei	106.88 days	Fri 3/1/24					
2		Managementul proiectului	106.88 days	Fri 3/1/24					
3		Semnarea contractului si initierea proiectului	0.88 days	Fri 3/1/24					
4		L0. Contract semnat	0.88 days	Fri 3/1/24					
5		Activitati de management de proiect	106.88 days	Fri 3/1/24					
6		Activitati de management de proiect	106.88 days	Fri 3/1/24					
7		L1. Plan de proiect	0 days	Fri 3/1/24					
8		L2. Alte documente cf. celor mai bune practici si a metodologiei de livrare	0 days	Fri 3/8/24					
9		Analiza și proiectarea soluției informatice	25 days	Mon 3/4/24					
10		Etapa de analiza si design	25 days	Mon 3/4/24					
11		Analiza situației existente	20 days	Mon 3/4/24					
12		Analiza necesitatilor identificate	20 days	Mon 3/4/24					
13		Elaborare Raport detaliat de analiza	4 days	Mon 4/1/24					
14		L3. Document de analiza	1 day	Fri 4/5/24					
15		L4. Planul de proiect detaliat si actualizat	1 day	Fri 4/5/24					
16		L5. Alte documente conform celor mai bune practici	1 day	Fri 4/5/24					
17		Etapa de constructie	86 days	Mon 3/4/24					
18		Instalarea, configurarea/customizarea funcționalităților soluției conform cerințelor ajustate la necesitățile BNM	85 days	Mon 3/4/24					
19		Instalarea aplicației	3 days	Mon 3/4/24					
20		Configurarea sistemului	65 days	Mon 4/1/24					
21		Dezvoltarea/customizarea platformei	65 days	Mon 4/1/24					

Project: MFP
Date: Mon 2/19/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Qtr 1, 2023				
					Nov	Dec	Jan	Feb	Mar
22		Integrarea solutiei cu Active Directory, serviciul de mesagerie electronica Exchange, Single sign on	10 days	Mon 4/1/24					
23		L6. Documentația de instalare, configurare/ customizare platformă, efectuare copii de rezerva, restabilire	0 days	Fri 6/28/24					
24		L7. Coduri sursă.	0 days	Fri 6/28/24					
25		Implementarea solutiei	1 day	Mon 7/1/24					
26		L8. Demonstratia solutiei si a modului in care au fost acoperite functionalitatile solicitate	1 day	Mon 7/1/24					
27		Etape de testare	6 days	Mon 7/1/24					
28		Activitati de testare de acceptanta	6 days	Mon 7/1/24					
29		Activitati de testare si remediere	3 days	Mon 7/1/24					
30		L9. Plan de testare	3 days	Mon 7/1/24					
31		L10. Raport de testare	3 days	Thu 7/4/24					
32		Instruire pentru utilizatori și administratori	10 days	Tue 7/9/24					
33		Elaborare Materiale suport	5 days	Tue 7/9/24					
34		L11. Ghiduri utilizatori, administratori, documentatie instalare, configurare, backup, recuperare si actualizare	5 days	Tue 7/9/24					
35		Sesiuni de instruire si transfer de cunostinte	10 days	Tue 7/9/24					
36		L12. Raport de instruire	1 day	Tue 7/9/24					
37		Etape de lansare in productie si acceptanta finala a solutiei	5 days	Tue 7/23/24					
38		Acceptanta finala	5 days	Tue 7/23/24					
39		L14. Raport de acceptanta finala	5 days	Tue 7/23/24					
40		Suport tehnic și mentenanță	365 days	Tue 7/30/24					


Project: MFP
Date: Mon 2/19/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Qtr 1, 2023				
					Nov	Dec	Jan	Feb	Mar
41		Suport tehnic și mentenanță	365 days	Tue 7/30/24					




Project: MFP Date: Mon 2/19/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MFP
Date: Mon 2/19/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: MFP
Date: Mon 2/19/24


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Mar	Qtr 2, 2023 Apr	May	Jun	Qtr 3, 2023 Jul	Aug	Sep	Qtr 4, 2023 Oct	Nov	Dec	Qtr 1, 2024 Jan	Feb	Mar	Qtr 2, 2024 Apr	May	Jun	Qtr 3, 2024 Jul	Aug
-----	--------------------	-----	-----	--------------------	-----	-----	--------------------	-----	-----	--------------------	-----	-----	--------------------	-----	-----	--------------------	-----




Project: MFP
Date: Mon 2/19/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: MFP Date: Mon 2/19/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: MFP Date: Mon 2/19/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Aug	Sep	Qtr 4, 2024	Oct	Nov	Dec	Qtr 1, 2025	Jan	Feb	Mar	Qtr 2, 2025	Apr	May	Jun	Qtr 3, 2025	Jul	Aug	Sep	Qtr 4, 2025	Oct	Nov	Dec	Qtr 1, 2026	Jan
-----	-----	-------------	-----	-----	-----	-------------	-----	-----	-----	-------------	-----	-----	-----	-------------	-----	-----	-----	-------------	-----	-----	-----	-------------	-----



Project: MFP Date: Mon 2/19/24	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			