

Task ID	Task Name	Duration	Start	Finish
1	Sistem de Management al Documentelor (DMS)	40 days	Tue 9/1/26	Mon 10/26/26
2	Initierea proiectului	5 days	Tue 9/1/26	Mon 9/7/26
3	Semnare contract	3 days	Tue 9/1/26	Thu 9/3/26
4	Emitere ordin de incepere a prestatiilor	2 days	Fri 9/4/26	Mon 9/7/26
5	I. Sistem informatic Colibri	35 days	Tue 9/8/26	Mon 10/26/26
6	Kick-off meeting	1 day	Tue 9/8/26	Tue 9/8/26
7	Lvr. 1. Raport initiere proiect de implementare sistem de management al documentelor (DMS)	1 day	Wed 9/9/26	Wed 9/9/26
8	I.1. Workshops remote/fizic - analiza de business	4 days	Thu 9/10/26	Tue 9/15/26
9	Workshop analiza de business	1 day	Thu 9/10/26	Thu 9/10/26
10	Pregatire document analiza	1 day	Fri 9/11/26	Fri 9/11/26
11	Revizuire document de analiza	1 day	Mon 9/14/26	Mon 9/14/26
12	Lvr.1.1. Semnare document analiza	1 day	Tue 9/15/26	Tue 9/15/26
13	I.2 Instalare instanta de TEST	5 days	Wed 9/16/26	Tue 9/22/26
14	Pregatire mediu pentru instalarea aplicatiei Colibri (Test)	1 day	Wed 9/16/26	Wed 9/16/26
15	Instalarea aplicatiei Colibri	1 day	Thu 9/17/26	Thu 9/17/26
16	Setare canal de comunicare securizat	1 day	Fri 9/18/26	Fri 9/18/26
17	Intocmire raport de instalare Portal & Colibri	1 day	Mon 9/21/26	Mon 9/21/26
18	Lvr.1.2. Semnare raport de instalare Portal & Colibri	1 day	Tue 9/22/26	Tue 9/22/26
19	I.3. Initializare/Integrari/Migrare Date Colibri	3 days	Wed 9/23/26	Fri 9/25/26
20	Configurare & Dezvoltare & Integrari conform analiza de business	1 day	Wed 9/23/26	Wed 9/23/26
21	I.3.1. Testare/pilotare interna	2 days	Thu 9/24/26	Fri 9/25/26
22	Testare interna	1 day	Thu 9/24/26	Thu 9/24/26
23	Lvr. 1.3. Raport FAT (Factory acceptance test)	1 day	Fri 9/25/26	Fri 9/25/26
24	I.4. Testare/Pilotare UAT	9 days	Wed 10/7/26	Mon 10/19/26
25	Testare asistata beneficiar (UAT)	5 days	Wed 10/7/26	Tue 10/13/26
26	Raport de testare& Scenarii de testare	3 days	Wed 10/14/26	Fri 10/16/26
27	Lvr.1.4. Semnare raport testare & scenarii testare	1 day	Mon 10/19/26	Mon 10/19/26
28	I.5. Instruire utilizatori	7 days	Mon 9/28/26	Tue 10/6/26
29	Predare manuale de administrare & utilizare	1 day	Mon 9/28/26	Mon 9/28/26
30	Revizuire documetatie predata	1 day	Tue 9/29/26	Tue 9/29/26
31	Semnare proces verbal de Predare&Primire documentatie	1 day	Wed 9/30/26	Wed 9/30/26
32	Instruirea utilizatorilor in regim Train the Trainers	1 day	Thu 10/1/26	Thu 10/1/26
33	Pregatire Raport de instruire	1 day	Fri 10/2/26	Fri 10/2/26
34	Lvr. 1.5.Semnare raport de instruire	1 day	Mon 10/5/26	Mon 10/5/26
35	Diplome de participare	1 day	Tue 10/6/26	Tue 10/6/26
36	1.6. GO-LIVE/Transmitere in exploatare	5 days	Tue 10/20/26	Mon 10/26/26
37	Transmitere in exploatare	4 days	Tue 10/20/26	Fri 10/23/26
38	Lvr.1.6. Transmitere in exploatare - Proces verbal de receptie privind Livrarea, instalarea si configurarea aplicatiei informatice	1 day	Mon 10/26/26	Mon 10/26/26
39	II. Garantie si suport tehnic	261 days	Tue 10/27/26	Tue 10/26/27
40	Garantie si suport software - 12 de luni	260 days	Tue 10/27/26	Mon 10/25/27
41	Lvr.4.2. Rapoarte de garantie si suport software	1 day	Tue 10/26/27	Tue 10/26/27

Project: 12. Plan de lucru Energy

Date: Sun 7/12/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1