

UNITATEA CONSOLIDATĂ PENTRU
IMPLEMENTAREA ȘI MONITORIZAREA
PROIECTELOR ÎN DOMENIUL
ENERGETICII
(UCIPE)



CONSOLIDATED UNIT FOR
IMPLEMENTATION AND MONITORING
OF ENERGY PROJECTS
(MEPIU)

str. Alecu Russo 1, bloc A1, of. 163, MD-2068, Chișinău
tel. +373-22-49-67-90, fax +373-22-49-67-90
E-mail: mepiu@mepiu.md, Pagina web: www.mepiu.md

1, Alecu Russo str., block A1, of. 163, Chișinău, MD-2068
tel. +373-22-49-67-90, fax +373-22-49-67-90
E-mail: mepiu@mepiu.md, Web page: www.mepiu.md

Change Order CO-H-001

To: JV led by "Techno Test" SRL

Date: August 20, 2019

Attention: Mr. Gheorghe Burdila

Contract Name: "Procurement of Plant Design, Supply and Installation of 120 Individual Heating Substations and associated pipes in Chișinău District Heating System"

Contract Number: 8451 - C1.10

Dear Mr. Burdila,

We approve the Change Order for the work specified in the Application for Change Proposal (No. CP-H-001 of 05/07/2019), and agree to adjust the Contract Price, Time for Completion and/or other conditions of the Contract in accordance with GC Clause 39 of the General Conditions.

1. Title of Change: Adjustment of District Heating network routes including associated infrastructure at Objects nos. 1, 6, 9, 11, 12, 14, 21, 22, 27, 28 and 30.
2. Change Request No./Rev.: CR-H-001 of 05/07/2019.
3. Change Order No./Rev.: CO-H-001 of 20/08/2019.
4. Originator of Change: Contractor: JV led by "Techno Test" SRL.
5. Authorized Price: +30,866.00 EURO.
Ref. No.: CR-H-001 Date: 05/07/2019
Foreign currency portion 30,866.00 EURO plus Local currency portion N/A
6. Adjustment of Time for Completion: None.
7. Other effects, if any: None.

Authorized by: _____ Date: 20.08.19
Ovidiu Radu, MEPIU Technical Consultant/Contract Project Manager
(Employer)

Authorized by: _____ Date: 04.08.19
Carolina Cepotari, Head of Technical Management Service
"Termoelectrica" S.A. (Beneficiary)



_____ Date: 10.09.19
Gheorghe Burdila, JVA led by "Techno Test" SRL
(Contractor)

UNITATEA CONSOLIDATĂ PENTRU
IMPLEMENTAREA ȘI MONITORIZAREA
PROIECTELOR ÎN DOMENIUL
ENERGETIC
(UCIPE)



CONOLIDATED UNIT FOR
IMPLEMENTATION AND MONITORING
OF ENERGY PROJECTS
(MEPIU)

str. Alecu Russo 1, bloc A1, of. 163, MD-2068, Chișinău
tel. +373-22-49-67-90, fax +373-22-49-67-90
E-mail: mepiu@mepiu.md, Pagina web: www.mepiu.md

1, Alecu Russo str., block A1, of. 163, Chișinău, MD-2068
tel. +373-22-49-67-90, fax +373-22-49-67-90
E-mail: mepiu@mepiu.md, Web page: www.mepiu.md

Change Order CO-H-002

To: JV led by "Techno Test" SRL

Date: January 27, 2020

Attention: Mr. Gheorghe Burdila

Contract Name: "Procurement of Plant Design, Supply and Installation of 120 Individual Heating Substations and associated pipes in Chisinau District Heating System"

Contract Number: 8451 - CI.10

Dear Mr. Burdila,

We approve the Change Order for the work specified in the Application for Change Proposal (No. CP-H-002 of 12/11/2019), and agree to adjust the Contract Price, Time for Completion and/or other conditions of the Contract in accordance with GC Clause 39 of the General Conditions.

1. Title of Change: Design, supply and installation works for additional Individual Heating Substations and associated pipes in residential buildings (Objects 1 and 2 from the List of Objects).
2. Change Request No./Rev.: CR-H-002 of 31/10/2019.
3. Change Order No./Rev.: CO-H-002 of 27/01/2020.
4. Originator of Change: Employer/Beneficiary: MEPIU / "Termoelectrica" S.A.
5. Authorized Price:
Ref. No.: CP-H-002 Date: 12/11/2019
Foreign currency portion +505.169.00 EURO plus Local currency portion +306.124.00 MDL.
6. Adjustment of Time for Completion: Increase by 4 months, but not later than June 25, 2020.
7. Other effects, if any: None.

Authorized by: _____

Ovidiu Radu, MEPIU Technical Consultant/Contract Project Manager
(Employer)

Date: 27.01.2020

Authorized by: _____

Carolina Cebotari, Head of Technical Management Service "Termoelectrica" S.A.
(Beneficiary)

Date: 05.02.2020

Accepted by: _____

Date: 07.02.2020



Authorized by: _____
Techno Test SRL