

GRAFIC GANTT - SI AKIS | Ministerul Agriculturii si Industriei Alimentare | Durata: 6 luni | Atomate Limited S.R.L.

WBS	Activitate / Livrabil	Start (sapt.)	Durata (sapt.)	Dep.	Luna 1 (S.1-4) Luna 2 (S.5-8) Luna 3 (S.9-13) Luna 4 (S.14-17) Luna 5 (S.18-22) Luna 6 (S.23-26)																									
					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
1	FAZA 1 - ANALIZA SI PROIECTARE																													
1.1	Workshop-uri cerinte cu echipa MAIA si CCAR	1	2																											
1.2	Raport Analiza si Proiectare (diagrame UML 2.0)	2	2	1.1																										
1.3	Matrice trasabilitate cerinte - functionalitati	3	1	1.2																										
1.4	Strategie testare + scenarii de test	3	1	1.2																										
1.5	3 variante layout UI/UX (MUD - HG 677/2025)	2	2	1.1																										
1.6	Aprobare varianta design de catre Beneficiar	4	1	1.5																										
1.7	Configurare mediu M-Cloud (dev + test)	1	2																											
1.8	Instalare SGBD + componente program necesare	2	1	1.7																										
1.9	Integrare M-Pass, M-Sign, M-Connect, M-Log, M-Notify	3	2	1.8																										
M1	>> LIVRABIL: Raport Initial aprobat de MAIA	4	1	1.9																										
2	FAZA 2 - DEZVOLTARE SI INTEGRARE																													
2.1	Sprint 1-2: Infrastructura, Administrare, Site Public	5	2	M1																										
2.2	Sprint 3-4: Consilieri Agricoli + Servicii Consiliere	7	2	2.1																										
2.3	Sprint 5-6: Formare Profesionala, Publicatii, Biblioteca	9	2	2.2																										
2.4	Sprint 7-8: Cercetare & Inovatie, Rezultate, Subventii	11	2	2.3																										
2.5	Sprint 9-10: Agentii Sprijin, Asociatii, Evenimente	13	2	2.4																										
2.6	Sprint 11-12: Comunitate & Forumuri, Rapoarte & Analize	15	2	2.5																										
2.7	Integrare M-Connect Events + RSUD (toate scenariile)	13	3	2.4																										
2.8	Integrare M-Sign + autentificare completa	9	2	2.3																										
2.9	Sprint 13-14: Rafinare UI/UX, optimizare performanta	17	2	2.6																										
M2	>> Demonstratie functionala completa (toate 15 module)	18	1	2.9																										
3	FAZA 3 - TESTARE SI ACCEPTANTA																													
3.1	Testare functionala (toate scenariile de utilizare)	19	2	M2																										
3.2	Testare performanta (1000 user conc., 500 req/min, <3s)	19	1	M2																										
3.3	Testare securitate OWASP Top 10 + audit penetrare	20	2	3.2																										
3.4	Testare accesibilitate WCAG 2.1 AA (<5 probleme)	20	1	3.1																										
3.5	Testare compatibilitate Chrome / Edge / Firefox / Safari	20	1	3.1																										
3.6	UAT cu echipa MAIA (Beneficiar ruleaza scenariile)	21	1	3.3																										
3.7	Remediere defecte identificate in testare	21	1	3.6																										
M3	>> LIVRABIL: Raport Intermediar + Act Punere in Productie	21	1	3.7																										

