

AMENDMENT no. 1
to the Contract no. MEEP/CS/1.1/01 of 21 May 2024

This Amendment no. 1 (the "Amendment") to the Contract no. MEEP/CS/1.1/01 of 21 May 2024 (the "Contract") is entered into this 26 December 2024 by and between, **Moldova Energy Projects Implementation Unit (MEPIU)** (the "Client"), on the one hand, and **JV Tehno Consulting & Design S.R.L. consisting of Tehno Consulting & Design S.R.L (Lead member) and Techno-Test S.R.L. (JV Member)** (the "Consultant") on the other hand, collectively "the Parties".

WHEREAS, the Consultant's justifications for the delays in the implementation of the Contract and the proposed new deadlines for deliverables are acceptable to the Client, the Parties have agreed to extend the deadline for the design component of the Contract.

NOW THEREFORE the Parties hereby agree to amend the Contract as follows:

1. Article 14.1 of the Special Conditions of Contract is amended as follows:

Expiration of Contract:

The time period shall be:

- (i) forty-two (42) week for design (starting from the date of signature of the contract),
- (ii) twelve (12) months for Author's Supervision starting from the date of Works commencement and continuing until their completion.

All other terms and conditions of the Contract remain in full force and effect.

The Amendment to the Contract is an indispensable part of it and becomes effective on the date of signing.

This Amendment is done in three (3) original copies in the English language.

IN WITNESS WHEREOF, the duly authorized representatives of the parties hereto have signed this Amendment as of the day and year first above written.

For and on behalf of *Moldova Energy Projects Implementation Unit*

Ruslan SURUGIU,
Interim Director

in the presence of
Vladimir DOLGHU,
Interim Director, Neurology and Neurosurgery Institute

For and on behalf of each of the members of the Consultant

Tehno Consulting & Design S.R.L. (Lead member) and Techno-Test S.R.L. (JV member)

Gheorghe BURDILA (Director of both members)

