
Activity ID Activity Name Duration Start Finish

RECONSTRUCTIA SP BRICENIRECONSTRUCTIA SP BRICENI 262 03-Feb-25 03-Feb-26

START PROJECTSTART PROJECT 90 03-Feb-25 06-Jun-25

A1000 Start Proiect 0 03-Feb-25*
A1010 Ordin de Incepere 0 03-Feb-25
A1020 Proiectare 90 03-Feb-25 06-Jun-25
A1030 Obtinere autorizatii 40 03-Mar-25 25-Apr-25

START PROJECT-1START PROJECT-1 195 28-Apr-25 23-Jan-26

A1035 Aprovizionare cu materiale/echipamente 140 09-Jun-25 19-Dec-25
A1040 Alimentare cu energie electrica 45 28-Apr-25 27-Jun-25
A1050 Constructii Civile 70 28-Apr-25 01-Aug-25
A1060 Montare SRM 15 22-Dec-25 09-Jan-26
A1070 Punere in functiune 4 12-Jan-26 15-Jan-26
A1080 Demontare Instalatie existenta, cu transport inclus 6 16-Jan-26 23-Jan-26

INTOCMIRE DOCUMENTATIE SI CARTE TEHNICAINTOCMIRE DOCUMENTATIE SI CARTE TEHNICA 166 16-Jun-25 02-Feb-26

A1090 Realizare carte tehnica 160 16-Jun-25 23-Jan-26
A1100 Intocmire PV finalizare lucrari 6 26-Jan-26 02-Feb-26

FINALIZARE PROIECTFINALIZARE PROIECT 1 03-Feb-26 03-Feb-26

A1110 Finalizare Proiect 1 03-Feb-26 03-Feb-26
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