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MOLDOVA
EUROPEANA

AMENDMENT no. 2
to the Contract no. MEEP/CS/1.1/01 of 21 May 2024

This Amendment no. 1 (the “Amendment”) to the Contract no. MEEP/CS/1.1/01 of 21 May 2024
(the “Contract™) is entered into on March 2025 by and between, Moldova Energy Projects
Implementation Unit (MEPIU) (the “Client”), on the one hand, and JV Tehno Consulting &
Design S.R.L. consisting of Tehno Consulting & Design S.R.L (Lead member) and Techno-
Test S.R.L. (JV Member) (the “Consultant”) on the other hand, collectively “the Parties”.

WHEREAS, the Consultant's justifications for the delays in the implementation of the Contract and
the proposed new timelines for submission of deliverables specified in Letter No. 26 dated March
11, 2025 and at the Work Meetings are acceptable to the Client, the parties have agreed to extend
the timeframe for the design component of the Contract.

NOW THEREFORE the Parties hereby agree to amend the Contract as follows:

1. Article 14.1 of the Special Conditions of Contract is amended as follows:

Expiration of Contract:

The time period shall be:

(i) fifty-one (51) week for design (starting from the date of signature of the contract),
(i) twelve (12) months for Author’s Supervision starting from the date of Works
commencement and continuing until their completion.

All other terms and conditions of the Contract remain in full force and effect.

The Amendment to the Contract is an indispensable part of it and becomes effective on the date of
signing.

This Amendment is done in three (3) original copies in the English language.

Ruslan SURUGIU,
Interim Director

in the presence of
Viadimir DOLGHI
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