

Graficul

de executie a lucrarilor de reparatie capitala interioara si exterioara a cladirii administrative, Postul Vamal Soroca SRL "Polimer"

<i>Nr</i>	<i>Denumirea lucrarilor</i>	Anul 2021											
		<i>mai</i>				<i>iunie</i>				<i>iulie</i>			
		<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>
<i>1</i>	<i>Coridor 1 etaj</i>												
<i>2</i>	<i>Cabinet 1</i>												
<i>3</i>	<i>Cabinet 2</i>												
<i>4</i>	<i>Cabinet 3</i>												
<i>5</i>	<i>Cabinet 4</i>												
<i>6</i>	<i>Cabinet 5</i>												
<i>7</i>	<i>WC</i>												
<i>8</i>	<i>Scara</i>												
<i>9</i>	<i>Coridor 2 etaj</i>												
<i>10</i>	<i>Cabinet 6</i>												
<i>11</i>	<i>Cabinet 7</i>												
<i>12</i>	<i>Cabinet 8</i>												
<i>13</i>	<i>Cabinet 9</i>												
<i>14</i>	<i>Cabinet 10</i>												
<i>15</i>	<i>Anticamera</i>												
<i>16</i>	<i>Balcon</i>												
<i>17</i>	<i>Lucrari exterioare Pereti</i>												
<i>18</i>	<i>Acoperis</i>												

Director SRL "Polimer"

V.Svetenco