

### GRAFIC DE EXECUTIE A LUCRARILOR

Lucrari de reparatii sectia Ftizipneumologie ,din incinta cladirii CMF-5,str.I.L.Caragiale

Denumirea lucrarilor	Lunile																											
	1 Luna														2 Luna													
	(Calendar grid with 28 columns representing days)																											
Lucrari de pregatire a santierului	[Grid with shaded cells for work days]																											
Desfaceri de tencuieli la tavane si pereti	[Grid with shaded cells for work days]																											
Desfacerea pardoselelor din linoleum,gresie,parchet,mortar	[Grid with shaded cells for work days]																											
Demontarea usilor si ferestrelor,gratiilor metalice	[Grid with shaded cells for work days]																											
Demontarea tevilor de apa,caldura,radiatoarelor,wc,lavuar	[Grid with shaded cells for work days]																											
Demontarea prizelor,intrerup,corpurilor de iluminat	[Grid with shaded cells for work days]																											
Montarea cablurilor electrice,cutilor p/u prize,intrerup	[Grid with shaded cells for work days]																											
Grunduirea si tencuirea tavanelor si peretilor	[Grid with shaded cells for work days]																											
Executarea stratului suport la pardosele	[Grid with shaded cells for work days]																											
Montarea tevilor de apa,caldura,canalizare,I etapa	[Grid with shaded cells for work days]																											
Montarea ferestrelor,usilor,glasvandurilor	[Grid with shaded cells for work days]																											
Instalarea teracotei la pereti si pardosele	[Grid with shaded cells for work days]																											
Grunduirea si vopsirea tavanelor,peretilor,glafurilor	[Grid with shaded cells for work days]																											
Instalarea linoleumului la pardosele si plintelor	[Grid with shaded cells for work days]																											
Instalarea tavanului din plac iAmstrong	[Grid with shaded cells for work days]																											
Instalarea prizelor,intrerupatoarelor,corp de iluminat	[Grid with shaded cells for work days]																											
Instalarea radiatoarelor in complet cu robinete	[Grid with shaded cells for work days]																											
Instalarea wc,lavuarelor,boilelor,oglinzelor	[Grid with shaded cells for work days]																											
Curatirea incaperilor,incarcarea si transportarea gunoiului	[Grid with shaded cells for work days]																											

Data complectarii 05.09.2024

Semnat: \_\_\_\_\_  
 Nume: Gherghisan Constantin  
 Funcția în cadrul firmei: director  
 Denumirea firmei și sigiliu: SRL HIPERTEH

##

