

SOLICITATION, OFFER, AND AWARD <i>(Construction, Alteration, or Repair)</i>	1. SOLICITATION NO. N33191-17-R-1611-0001	2. TYPE OF SOLICITATION <input type="checkbox"/> SEALED BID (IFB) <input checked="" type="checkbox"/> NEGOTIATED (RFP)	3. DATE ISSUED 13-Sep-2017	PAGE OF PAGES 1 OF 30
---	--	--	-------------------------------	--------------------------

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. N3319117C1611	5. REQUISITION/PURCHASE REQUEST NO.	6. PROJECT NO.
7. ISSUED BY CODE N33191	8. ADDRESS OFFER TO <i>(If Other Than Item 7)</i> CODE See Item 7 TEL: FAX:	
9. FOR INFORMATION CALL:	A. NAME BERNIE CAGUIAT	B. TELEPHONE NO. <i>(Include area code) (NO COLLECT CALLS)</i> +39-081-568-4030

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS *(Title, identifying no., date):*

REQUEST FOR PROPOSAL N33191-17-R-1611 DESIGN AND CONSTRUCTION OF PERMANENT PARTY BARRACK AT THE PEACEKEEPING TRAINING CENTER IN BULBOACA, MOLDOVA

The purpose of this contract is for the design and construction of permanent party barrack at the Peacekeeping Training Center in Bulboaca, Moldova. Provide complete and usable facilities in accordance with the attached Performance Technical Specification.

Time = Central European Time (CET)

Pre-proposal questions will be accepted up to ten (10) days prior to the due date of proposals. Responses will be published via amendment to the solicitation.

In accordance with FAR 15.101-2, award will be made to the lowest price technically acceptable offeror.

In accordance with FAR 36.204, the magnitude of this project is expected to be between \$500,000 and \$1,000,000.

11. The Contractor shall begin performance within 10 calendar days and complete it within 600 calendar days after receiving award, notice to proceed. This performance period is mandatory, negotiable. (See _____.)

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? <i>(If "YES," indicate within how many calendar days after award in Item 12B.)</i> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	12B. CALENDAR DAYS
--	--------------------

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 0 copies to perform the work required are due at the place specified in Item 8 by 02:00 PM (hour) local time 09 Jun 2017 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, AND AWARD (Continued)

(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
PRESTIGIU-AZ SRL
SERGIU CIOBANU
PADURILOR
CHISINAU MD 2092

15. TELEPHONE NO. (Include area code)
373 022 00 95 00

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE
STE93

FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government in writing within _____ calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.									
DATE									

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

20B. SIGNATURE

20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT
\$746,000.00

23. ACCOUNTING AND APPROPRIATION DATA
See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN (4 copies unless otherwise specified)

ITEM

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
 10 U.S.C. 2304(c) 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE

See Item 7

27. PAYMENT WILL BE MADE BY: CODE N62588
COMMERCIAL BILL PAYING OFFICE - NAPLES
PSC 817 BOX 58
CODE CR3
FPO AE 09622

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document and return _____ copies to issuing office.) Contractor agrees to furnish and deliver all items or perform all work, requisitions identified on this form and any continuation sheets for the consideration stated in this contract. The rights and obligations of the parties to this contract shall be governed by (a) this contract award, (b) the solicitation, and (c) the clauses, representations, certifications, and specifications or incorporated by reference in or attached to this contract.

29. AWARD (Contractor is not required to sign this document.) Your offer on this solicitation, is hereby accepted as to the items listed. This award commutes the contract, which consists of (a) the Government solicitation and your offer, and (b) this contract award. No further contractual document is necessary.

REF: PROPOSAL DATED 9 JUN 2017

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)
Karoline Duffy / Contract Specialist

30B. SIGNATURE

30C. DATE

31B. UNITED STATES OF AMERICA BY

31C. AWARD DATE
13-Sep-2017

Section SF 30 - BLOCK 14 CONTINUATION PAGE

QUESTIONS AND ANSWERS

Government's Response to Contractor's Questions:

QUESTION 1. Since there is no performance/payment bond is required for the project, would you please clarify if a bank warranty letter is needed during 1 year warranty period.

ANSWER 1: *A Warranty Letter is required per Performance Technical Specification paragraph numbers 12.26 (Warranty and Training) and 12.27 (Close-Out Procedure). No bank warranty letter is required. FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994) also applies.*

QUESTION 2. Would you please inform, if the proof of company registration in Moldova is a must, at the proposal stage?

ANSWER 2: *Yes (See COMPANY REGISTRATION IN MOLDOVA on page 16).*

QUESTION 3. Since no enough time is available to prepare a proper proposal for this design/build project, would you please extend the due date of the proposal submission date for 2 more weeks?

ANSWER 3: *The proposal submission due date and time remain unchanged.*

Section 00010 - Solicitation Contract Form

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0001	D/B Permanent Party Barrack Building FFP The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete the design and construction of a permanent party barrack building at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination	1	Project	\$549,000.00	\$549,000.00

NET AMT \$549,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000101	FUND ACRN AA FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				\$0.00

NET AMT \$0.00

ACRN AA \$549,000.00
CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0002	D/B new paved plaza with lighting	1	Project	\$42,000.00	\$42,000.00
EXERCISED OPTION	FFP OPTION 1 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete the design and construction of a new paved plaza including lighting at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$42,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000201	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$42,000.00
 CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0003	D/B outdoor covered training areas	1	Project	\$50,000.00	\$50,000.00
EXERCISED OPTION	FFP OPTION 2 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete the design and construction of two (2) separate outdoor covered training areas including weather-proof lighting fixtures at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$50,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000301	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$50,000.00
 CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0004	Road repair, Barrack to firing range	1	Project	\$25,000.00	\$25,000.00
EXERCISED OPTION	FFP OPTION 3 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to repair and improve the road connecting the newly paved areas with the firing range tank road, demolition of existing parking area and a construction of new parking areas for 14 vehicles at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$25,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000401	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$25,000.00
 CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0005	Road Repair, Barrack to HQ	1	Project	\$22,000.00	\$22,000.00
EXERCISED OPTION	FFP OPTION 4 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to repair and improve the road connecting the newly paved areas with the HQ area at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$22,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000501	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$22,000.00
 CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0006		1	Project	\$12,000.00	\$12,000.00
EXERCISED OPTION	Upgrade Base potable water pump station FFP OPTION 5 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to repair and upgrade the Base potable water pump station at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$12,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000601					\$0.00
	FUND ACRN AA FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$12,000.00
 CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007	Complete the semi-basement areas	1	Project	\$34,000.00	\$34,000.00
EXERCISED OPTION	FFP OPTION 6 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete the semi-basement areas including the flooring, walls, ceiling, lighting and gymnasium area at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				

NET AMT \$34,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000701	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				

NET AMT \$0.00

ACRN AA \$34,000.00
CIN: 00000000000000000000000000000000

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0008	25KVA Generator and installation	1	Project	\$12,000.00	\$12,000.00
EXERCISED OPTION	FFP OPTION 7 - The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to deliver one (1) new 25KVA automatic bacu-up diesel generator and installing the generator on a new raised concrete pad covered by metal sheet roofing on metal structure at the Peacekeeping Training Center in Bulboaca, Moldova in accordance with the Performance Technical Specifications - Attachment 1 to this solicitation. FOB: Destination				
				NET AMT	\$12,000.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000801	FUND ACRN AA				\$0.00
	FFP Funding Doc. No. N6134016WX00077 Customer ACRN: MILSTRIP: N6134016WX00077				
				NET AMT	\$0.00
	ACRN AA				\$12,000.00
	CIN: 00000000000000000000000000000000				

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN	INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
0001	N/A	N/A	N/A	Government
000101	N/A	N/A	N/A	N/A
0002	N/A	N/A	N/A	Government

000201	N/A	N/A	N/A	N/A
0003	N/A	N/A	N/A	Government
000301	N/A	N/A	N/A	N/A
0004	N/A	N/A	N/A	Government
000401	N/A	N/A	N/A	N/A
0005	N/A	N/A	N/A	Government
000501	N/A	N/A	N/A	N/A
0006	N/A	N/A	N/A	Government
000601	N/A	N/A	N/A	N/A
0007	N/A	N/A	N/A	Government
000701	N/A	N/A	N/A	N/A
0008	N/A	N/A	N/A	Government
000801	N/A	N/A	N/A	N/A

DELIVERY INFORMATION

CLIN	DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
0001	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000101	N/A	N/A	N/A	N/A
0002	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000201	N/A	N/A	N/A	N/A
0003	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000301	N/A	N/A	N/A	N/A
0004	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000401	N/A	N/A	N/A	N/A
0005	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000501	N/A	N/A	N/A	N/A
0006	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000601	N/A	N/A	N/A	N/A

0007	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000701	N/A	N/A	N/A	N/A
0008	POP 13-SEP-2017 TO 06-MAY-2019	N/A	N/A FOB: Destination	
000801	N/A	N/A	N/A	N/A

Section 00600 - Representations & Certifications

ACKNOWLEDGE BELOW

CERTIFICATION REGARDING ACCEPTANCE OF SPECIFIC PROVISIONS OF THE CONTRACT

The Contractor hereby acknowledges that is has read and accepts the following clauses contained in FAR 52.204-8 Representations and Certifications (May 2012) that are applicable to this procurement.

52.203-2 Certificate of Independent Price Determination (Apr 1985)

52.203-11 Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions (Sep 2007)

52.209-5 Certification Regarding Responsibility Matters (Apr 2010)

52.222-38, Compliance with Veterans' Employment Reporting Requirements (Sep 2010)

52.225-20 Prohibition on Conducting Restricted Business Operations in Sudan—Certification (Aug 2009)

52.225-25 Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating to Iran--
Representation and Certification (Dec 2012)

The Offeror hereby certifies that it shall obtain all applicable licenses and registration to do business in the country of Moldova. (Failure to be able to obtain the required licenses and registration after award will result in the contract being terminated for default).

Date

SIGNED COPY ON FILE

Contractor Signature

Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.202-1	Definitions	NOV 2013
52.203-3	Gratuities	APR 1984
52.203-5	Covenant Against Contingent Fees	MAY 2014
52.203-6	Restrictions On Subcontractor Sales To The Government	SEP 2006
52.203-7	Anti-Kickback Procedures	MAY 2014
52.203-8	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity	MAY 2014
52.203-10	Price Or Fee Adjustment For Illegal Or Improper Activity	MAY 2014
52.203-12	Limitation On Payments To Influence Certain Federal Transactions	OCT 2010
52.203-17	Contractor Employee Whistleblower Rights and Requirement To Inform Employees of Whistleblower Rights	APR 2014
52.204-4	Printed or Copied Double-Sided on Postconsumer Fiber Content Paper	MAY 2011
52.204-7	System for Award Management	OCT 2016
52.204-10	Reporting Executive Compensation and First-Tier Subcontract Awards	OCT 2016
52.204-13	System for Award Management Maintenance	OCT 2016
52.209-6	Protecting the Government's Interest When Subcontracting With Contractors Debarred, Suspended, or Proposed for Debarment	OCT 2015
52.209-10	Prohibition on Contracting With Inverted Domestic Corporations	NOV 2015
52.211-13	Time Extensions	SEP 2000
52.215-2	Audit and Records--Negotiation	OCT 2010
52.222-1	Notice To The Government Of Labor Disputes	FEB 1997
52.222-19	Child Labor -- Cooperation with Authorities and Remedies	OCT 2016
52.222-50 Alt I	Combating Trafficking in Persons (MAR 2015) Alternate I	MAR 2015
52.223-18	Encouraging Contractor Policies To Ban Text Messaging While Driving	AUG 2011
52.225-13	Restrictions on Certain Foreign Purchases	JUN 2008
52.225-14	Inconsistency Between English Version And Translation Of Contract	FEB 2000
52.227-4	Patent Indemnity-Construction Contracts	DEC 2007
52.228-3	Worker's Compensation Insurance (Defense Base Act)	JUL 2014
52.229-6	Taxes--Foreign Fixed-Price Contracts	FEB 2013
52.232-1	Payments	APR 1984
52.232-5	Payments under Fixed-Price Construction Contracts	MAY 2014
52.232-17	Interest	MAY 2014
52.232-27	Prompt Payment for Construction Contracts	JAN 2017
52.232-33	Payment by Electronic Funds Transfer--System for Award Management	JUL 2013
52.232-34	Payment By Electronic Funds Transfer--Other Than System for Award Management	JUL 2013
52.232-39	Unenforceability of Unauthorized Obligations	JUN 2013
52.233-3	Protest After Award	AUG 1996
52.233-4	Applicable Law for Breach of Contract Claim	OCT 2004
52.236-2	Differing Site Conditions	APR 1984
52.236-3	Site Investigation and Conditions Affecting the Work	APR 1984
52.236-5	Material and Workmanship	APR 1984

52.236-6	Superintendence by the Contractor	APR 1984
52.236-7	Permits and Responsibilities	NOV 1991
52.236-8	Other Contracts	APR 1984
52.236-9	Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements	APR 1984
52.236-10	Operations and Storage Areas	APR 1984
52.236-11	Use and Possession Prior to Completion	APR 1984
52.236-12	Cleaning Up	APR 1984
52.236-13	Accident Prevention	NOV 1991
52.236-15	Schedules for Construction Contracts	APR 1984
52.236-17	Layout of Work	APR 1984
52.236-26	Preconstruction Conference	FEB 1995
52.242-13	Bankruptcy	JUL 1995
52.242-14	Suspension of Work	APR 1984
52.243-4	Changes	JUN 2007
52.243-5	Changes and Changed Conditions	APR 1984
52.244-6	Subcontracts for Commercial Items	JAN 2017
52.246-1	Contractor Inspection Requirements	APR 1984
52.246-12	Inspection of Construction	AUG 1996
52.246-13	Inspection--Dismantling, Demolition, or Removal of Improvements	AUG 1996
52.247-21	Contractor Liability for Personal Injury and/or Property Damage	APR 1984
52.247-34	F.O.B. Destination	NOV 1991
52.247-63	Preference For U.S. Flag Air Carriers	JUN 2003
52.248-3	Value Engineering--Construction	OCT 2015
52.249-2 Alt II	Termination For Convenience Of The Government (Fixed Price) (Apr 2012) - Alternate II	SEP 1996
52.249-10	Default (Fixed-Price Construction)	APR 1984
52.253-1	Computer Generated Forms	JAN 1991
252.201-7000	Contracting Officer's Representative	DEC 1991
252.203-7000	Requirements Relating to Compensation of Former DoD Officials	SEP 2011
252.203-7001	Prohibition On Persons Convicted of Fraud or Other Defense- Contract-Related Felonies	DEC 2008
252.203-7002	Requirement to Inform Employees of Whistleblower Rights	SEP 2013
252.204-0001	Line Item Specific: Single Funding	SEP 2009
252.204-7003	Control Of Government Personnel Work Product	APR 1992
252.204-7004 Alt A	System for Award Management Alternate A	FEB 2014
252.204-7012	Safeguarding Covered Defense Information and Cyber Incident Reporting	OCT 2016
252.209-7004	Subcontracting With Firms That Are Owned or Controlled By The Government of a Country that is a State Sponsor of Terrorism	OCT 2015
252.222-7002	Compliance With Local Labor Laws (Overseas)	JUN 1997
252.225-7041	Correspondence in English	JUN 1997
252.225-7042	Authorization to Perform	APR 2003
252.225-7048	Export-Controlled Items	JUN 2013
252.227-7022	Government Rights (Unlimited)	MAR 1979
252.227-7023	Drawings and Other Data to become Property of Government	MAR 1979
252.227-7033	Rights in Shop Drawings	APR 1966
252.229-7000	Invoices Exclusive of Taxes or Duties	JUN 1997
252.232-7008	Assignment of Claims (Overseas)	JUN 1997
252.232-7010	Levies on Contract Payments	DEC 2006
252.234-7001	Notice of Earned Value Management System	APR 2008

252.236-7000	Modification Proposals-Price Breakdown	DEC 1991
252.243-7001	Pricing Of Contract Modifications	DEC 1991
252.244-7000	Subcontracts for Commercial Items	JUN 2013
252.247-7023	Transportation of Supplies by Sea	APR 2014
252.247-7024	Notification Of Transportation Of Supplies By Sea	MAR 2000

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within **10** calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than **600 calendar days after date of award**. The time stated for completion shall include final cleanup of the premises.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of **\$200.00** for each calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written notice to the Contractor within **600 calendar days after date of award**. Delivery of added items shall continue at the same rate that like items are called for under the contract, unless the parties otherwise agree.

(End of clause)

52.232-35 DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC FUNDS TRANSFER INFORMATION (JULY 2013)

(a) As provided in paragraph (b) of the clause at 52.232-34, Payment by Electronic Funds Transfer--Other than System for Award Management, the Government has designated the office cited in paragraph (c) of this clause as the office to receive the Contractor's electronic funds transfer (EFT) information, in lieu of the payment office of this contract.

(b) The Contractor shall send all EFT information, and any changes to EFT information to the office designated in paragraph (c) of this clause. The Contractor shall not send EFT information to the payment office, or any other office than that designated in paragraph (c). The Government need not use any EFT information sent to any office other than that designated in paragraph (c).

(c) Designated Office:

Name:

NAVFAC EURAFSWA

Mailing Address:

**PSC 817 BOX 51
FPO AE 09622-0051**

Person to Contact:

Bernie Caguiat

(End of clause)

52.233-1 DISPUTES. (MAY 2014)

(a) This contract is subject to 41 U.S.C. chapter 71, Contract Disputes.

(b) Except as provided in 41 U.S.C. chapter 71, all disputes arising under or relating to this contract shall be resolved under this clause.

(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the Contractor seeking the payment of money exceeding \$100,000 is not a claim under the Act until certified. A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under 41 U.S.C. chapter 71. The submission may be converted to a claim under the Act, by complying with the submission and certification requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(i) The Contractor shall provide the certification specified in paragraph (d)(2)(iii) of this clause when submitting any claim exceeding \$100,000.

(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in good faith; that the supporting data are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the contract adjustment for which the Contractor believes the Government is liable; and that I am authorized to certify the claim on behalf of the Contractor."

(3) The certification may be executed by any person authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of \$100,000 or less, the Contracting Officer must, if requested in writing by the Contractor, render a decision within 60 days of the request. For Contractor-certified claims over \$100,000, the Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in 41 U.S.C. chapter 71.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented to the Contractor, the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the Contractor's specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date that the Contracting Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, until the date of payment. With regard to claims having defective certifications, as defined in FAR [33.201](#), interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting Officer.

(End of clause)

52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with the GAO.

(End of provision)

52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least 50% percent of the total amount of work to be performed under the contract. This percentage may be reduced by a supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting Officer determines that the reduction would be to the advantage of the Government.

(End of clause)

52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both. In case of difference between drawings and specifications, the specifications shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", "prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", "designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", "acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," "as indicated", "as detailed", or words of similar import are used, it shall be understood that the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished by the contractor to explain in detail specific portions of the work required by the contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not

relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for complying with the requirements of this contract, except with respect to variations described and approved in accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the Contractor.

(End of clause)

52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements and is free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the Government takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract with respect to latent defects, gross mistakes, or fraud.

(End of clause)

52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be accessed electronically at this/these address(es):

(End of clause)

252.225-7043 ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS OUTSIDE THE UNITED STATES (JUN 2015)

(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying areas.

(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or traveling outside the United States under this contract, shall--

(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity;

(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country nationals comply with any security related requirements of the Embassy of their nationality;

(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and their families, to the extent such information can be made available prior to travel outside the United States; and

(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and subcontractor personnel.

(c) The requirements of this clause do not apply to any subcontractor that is--

(1) A foreign government;

(2) A representative of a foreign government; or

(3) A foreign corporation wholly owned by a foreign government.

(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Naval Criminal Investigative Service (NCIS).

(End of clause)

252.225-7044 BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION MATERIAL--BASIC (NOV 2014)

(a) Definitions. As used in this clause--

Commercially available off-the-shelf (COTS) item--

(i) Means any item of supply (including construction material) that is--

(A) A commercial item (as defined in paragraph (1) of the definition of "commercial item" in section 2.101 of the Federal Acquisition Regulation);

(B) Sold in substantial quantities in the commercial marketplace; and

(C) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form in which it is sold in the commercial marketplace; and

(ii) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products and petroleum products.

"Component" means any article, material, or supply incorporated directly into construction material.

"Construction material" means an article, material, or supply brought to the construction site by the Contractor or a subcontractor for incorporation into the building or work. The term also includes an item brought to the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or work and that are produced as complete systems, are evaluated as a single and distinct construction material regardless of when or how the individual parts or components of those systems are delivered to the construction site. Materials purchased directly by the Government are supplies, not construction material.

"Cost of components" means--

(i) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

ii) For components manufactured by the Contractor, all costs associated with the manufacture of the component, including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture of the construction material.

"Domestic construction material" means--

(i) An unmanufactured construction material mined or produced in the United States; or

(ii) A construction material manufactured in the United States, if--

(A) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin of the same class or kind for which nonavailability determinations have been made are treated as domestic; or

(B) The construction material is a COTS item.

``United States" means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference. This clause implements the Balance of Payments Program by providing a preference for domestic construction material. The Contractor shall use only domestic construction material in performing this contract, except for—

(1) Construction material valued at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation;

(2) Information technology that is a commercial item; or

(3) The construction material or components listed by the Government as follows:

NONE

(End of Clause)

252.229-7001 TAX RELIEF (SEPT 2014)

(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is exempt by virtue of tax agreements between the United States Government and the Contractor's government. The following taxes or duties have been excluded from the contract price:

NAME OF TAX: VAT RATE (PERCENTAGE): 20%
(Offeror Insert) (Offeror Insert)

(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.

(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall identify the materials or components intended to be imported in order to ensure that relief from import duties is obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an amount of supplies or components corresponding to that used from inventory for this contract.

(End of clause)

252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by the Contracting Officer.

(b) The Contractor shall--

- (1) Check all drawings furnished immediately upon receipt;
- (2) Compare all drawings and verify the figures before laying out the work;
- (3) Promptly notify the Contracting Officer of any discrepancies;
- (4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
- (5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

- (1) Large-scale drawings shall govern small-scale drawings; and
 - (2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
- (d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of drawings:

NONE

(End of clause)

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (DEC 2012)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract adjustment for which the Contractor believes the Government is liable. The request shall include only costs for performing the change, and shall not include any costs that already have been reimbursed or that have been separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of my knowledge and belief.

 (Official's Name)

 (Title)

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Certified cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation (FAR); and

(2) Data other than certified cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual cost data and data to support any estimated costs, even if certified cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to---

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

5252.201-9300 CONTRACTING OFFICER AUTHORITY (JUN 1994)

In no event shall any understanding or agreement between the Contractor and any Government employee other than the Contracting Officer on any contract, modification, change order, letter or verbal direction to the Contractor be effective or binding upon the Government. All such actions must be formalized by a proper contractual document executed by an appointed Contracting Officer. The Contractor is hereby put on notice that in the event a Government employee other than the Contracting Officer directs a change in the work to be performed, it is the Contractor's responsibility to make inquiry of the Contracting Officer before making the deviation. Payments will not be made without being authorized by an appointed Contracting Officer with the legal authority to bind the Government.

5252.209-9300 ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1994)

(a) The restrictions described herein shall apply to the Contractor and its affiliates, consultants and subcontracts under this contract. If the Contractor under this contract prepares or assists in preparing a statement of work, specifications and plans, the Contractor and its affiliates shall be ineligible to bid or participate, in any capacity, in any contractual effort which is based on such statement of work or specifications and plans as a prime contractor, subcontractor, consultant or in any similar capacity. The Contractor shall not incorporate its products or services in such statement of work or specification unless so directed in writing by the Contracting Officer, in which case the restriction shall not apply. This contract shall include this clause in its subcontractor's or consultants' agreements concerning the performance of this contract.

5252.236-9303 ACCIDENT PREVENTION (NOV 1998)

(a) The Contractor will maintain an accurate record of, and will report to the Contracting Officer in the manner and on the forms prescribed by the Contracting Officer, all accidents resulting in death, traumatic injury, occupational disease, and damage to property, materials, supplies and equipment incident to work performed under this contract.

(b) Compliance with the provisions of this article by subcontractors will be the responsibility of the Contractor.

(c) Prior to commencement of the work, the Contractor may be required to:

(1) submit in writing his proposals for effectuating provision for accident prevention;

- (2) meet in conference with representatives of the Contracting Office to discuss and develop mutual understandings relative to administration of the overall safety program

5252.236-9307 DRAWINGS PREPARED BY AN ARCHITECT-ENGINEER (JUN 1994)

The engineer or architect signing the drawings must be registered in the country of record for the Architect-Engineer company or the country of the proposed construction -- as a Professional Engineer (P.E.) or Registered Architect (R.A.). In addition, the drawings shall be signed by a responsible person of corporate status in the Architect-Engineer firm and stamped with his/her registration seal when the seal is authorized by the country where the project is to be constructed.

5252.236-9313 DESIGN-BUILD CONTRACT – INCORPORATION OF DESIGNER OF RECORD
FINAL DESIGN (JUL 2008)

Upon Government receipt and acceptance of the Designer of Record signed and stamped final design submission for all work, a no-cost unilateral modification shall be issued to incorporate the final design into the contract.

If the Contractor is authorized to proceed with portions of the work prior to the completion of a final design for all work, a no-cost unilateral modification shall be issued for each Government accepted Designer of Record signed and stamped design submission for each portion of the work in order to incorporate that design submittal into the contract. (End of clause)

5252.242-9300 GOVERNMENT REPRESENTATIVES (OCT 1996)

(a) The contract will be administered by an authorized representative of the Contracting Officer. In no event, however, will any understanding or agreement, modification, change order, or other matter deviating from the terms of the contract between the Contractor and any person other than the Contracting Officer be effective or binding upon the Government, unless formalized by proper contractual documents executed by the Contracting Officer prior to completion of this contract. The authorized representative as indicated hereinafter:

(1) The Contracting Officer's Representative (COR) will be designated by the Contracting Officer as the authorized representative of the Contracting Officer. The COR is responsible for monitoring performance and the technical management of the effort required hereunder, and should be contacted regarding questions or problems of a technical nature.

(2) The designated Contract Specialist will be the Administrative Contracting Officer's representative on all other contract administrative matters. The Contract Specialist should be contacted regarding all matters pertaining to the contract or task/delivery orders.

(3) The designated Property Administrator is the Administrative Contracting Officer's representative on property matters. The Property Administrator should be contacted regarding all matters pertaining to property administration.

5252.242-9305 PRE-PERFORMANCE CONFERENCE (JUL 1995)

Within 10 days of contract award, prior to commencement of the work, the Contractor will meet in conference with representatives of the Contracting Officer, at a time to be determined by the Contracting Officer, to discuss and develop mutual understanding relative to scheduling and administering work.

Section 00800 - Special Contract Requirements

INVOICING INSTRUCTIONS

A. The Contractor shall submit a single invoice for construction work completed. Only one (1) invoice per month shall be submitted.

An invoice will be processed for payment upon verification of work actually performed and receipt of required Contractor submittals. The invoices for the work shall be formatted in accordance with the samples provided in the pre-construction meeting.

B. An invoice is a written request for payment under the contract, for supplies delivered or for services rendered. A proper invoice must include the following:

- (1) Name and address of the Contractor;
- (2) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of submitting the invoice);
- (3) Contract number or other authorization for supplies delivered or services performed (including order number and contract line item number (CLIN));
- (4) Description, quantity, unit of measure, unit price, and extended price of supplies delivered or services performed;
- (5) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract or in a proper notice of assignment);
- (6) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a defective invoice;
- (7) Any other information or documentation required by other provisions of the contract:

Schedule of Prices –

The contractor shall include a Schedule of Prices with their invoice. This document shall include the main elements of the construction contract. The Contracting Officer Representative and Project Manager of the contract shall agree on the percentages executed for each contract line item.

The Schedule of Prices will only be approved if the prices are correctly distributed. Only elements that are tangible and incorporated into the job site shall be authorized.

The Schedule of Prices shall clearly identify each project(s) and each contract option, if applicable, that may be awarded. If there is more than one project site location, clearly identify the site by name and include the required invoice information for each project. Whether there are multiple project site locations or one project site location, submit only one invoice.

No invoice shall be processed until the Schedule of Prices is accepted by the Contracting Officer Representative.

The invoice shall be prepared and submitted to the Contracting Officer Representative, unless otherwise specified.

CONTRACTOR'S FINAL RELEASE OF CLAIMS

The Contractor shall complete and submit, to the Contracting Officer, a correct "**Contractor's Final Release of Claims**" statement with their final invoice. **(Template will be provided after contract award).**

ACCOUNTING AND APPROPRIATION DATA

AA: 97X8242 28T8 000 74T82 0 065916 2D PQ5045
COST CODE: 608460010HAA
AMOUNT: \$746,000.00

ACRN	CLIN/SLIN	CIN	AMOUNT
AA	000101	00000000000000000000000000000000	\$549,000.00
	000201	00000000000000000000000000000000	\$42,000.00
	000301	00000000000000000000000000000000	\$50,000.00
	000401	00000000000000000000000000000000	\$25,000.00
	000501	00000000000000000000000000000000	\$22,000.00
	000601	00000000000000000000000000000000	\$12,000.00
	000701	00000000000000000000000000000000	\$34,000.00
	000801	00000000000000000000000000000000	\$12,000.00

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. P00001			3. EFFECTIVE DATE 20-Nov-2018		4. REQUISITION/PURCHASE REQ. NO.
6. ISSUED BY NAVFAC EUROPE AFRICA SOUTHWEST ASIA VIALE PORTO CAPODICHINO NAPOLI 80144			CODE N33191	7. ADMINISTERED BY (If other than item 6) NAVFAC EUROPE AFRICA SOUTHWEST ASIA PSC 817 BOX 51 FPO AE 09622-0051	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) PRESTIGIU-AZ SRL SERGIU CIOBANU PADURILOR CHISINAU MD 2092			9A. AMENDMENT OF SOLICITATION NO.		5. PROJECT NO. (If applicable)
			9B. DATED (SEE ITEM 11)		1
			X 10A. MOD. OF CONTRACT/ORDER NO. N3319117C1611		6
CODE STE93			FACILITY CODE		
			X 10B. DATED (SEE ITEM 13) 13-Sep-2017		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.					
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-4 Changes (JUN 2007)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: tcsmith1955 N3319117C1611 D-B Construction of Permanent Party Barrack at the Peacekeeping Training Center in Bulboaca, Moldova Purpose Code: SCPE See Page 2 for description of modification.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) Sergiu Ciobanu, Director			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CYNTHIA MAFARA / CONTRACT SPECIALIST TEL: 081 568 7745 EMAIL: cynthia.mafara@eu.navy.mil		
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED 26-Nov-2018	16B. UNITED STATES OF AMERICA BY <i>Cynthia Mafara</i> (Signature of Contracting Officer)		16C. DATE SIGNED 26-Nov-2018

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$119,400.00 from \$746,000.00 to \$865,400.00.

The performance period code Mandatory has been added.

CLIN 0009 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0009	Sewer System FFP The contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete a fully operational and certified sewer system in accordance with the amended Performance Technical Specifications attached to this modification. FOB: Destination	1	Each	\$25,000.00	\$25,000.00
NET AMT					\$25,000.00

SUBCLIN 000901 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
000901	FUND ACRN AA FFP Funding Doc. No. N6134016WX00077 Customer ACRN: AA MILSTRIP: N6134016WX00077				\$0.00
NET AMT					\$0.00
					\$25,000.00
					\$25,000.00

CLIN 0010 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0010		1	Each	\$47,200.00	\$47,200.00

Barracks 1
FFP

he contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete a fully operational and certified barrack 1 in accordance with the amended Performance Technical Specifications attached to this modification.

FOB: Destination

NET AMT	\$47,200.00
---------	-------------

SUBCLIN 001001 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
001001					\$0.00

FUND ACRN AA
FFP

Funding Doc. No. N6134016WX00077 Customer ACRN: AA
MILSTRIP: N6134016WX00077

NET AMT	\$0.00
---------	--------

ACRN AA	\$47,200.00
CIN: 00000000000000000000000000000000	

CLIN 0011 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0011	Barracks 2 FFP	1	Each	\$47,200.00	\$47,200.00
<p>he contractor shall provide all labor, supervision, materials, equipment and applicable safety precautions necessary to complete a fully operational and certified barracks 2 in accordance with the amended Performance Technical Specifications attached to this modification. FOB: Destination</p>					

NET AMT \$47,200.00

SUBCLIN 001101 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
001101	FUND ACRN AA FFP				\$0.00
<p>Funding Doc. No. N6134016WX00077 Customer ACRN: AA MILSTRIP: N6134016WX00077</p>					

NET AMT \$0.00

ACRN AA \$47,200.00
CIN: 00000000000000000000000000000000

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0009:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 000901:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

The following Acceptance/Inspection Schedule was added for CLIN 0010:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 001001:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

The following Acceptance/Inspection Schedule was added for CLIN 0011:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 001101:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	N/A

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$119,400.00 from \$746,000.00 to \$865,400.00.

SUBCLIN 000901:

Funding on SUBCLIN 000901 is initiated as follows:

ACRN: AA

CIN: 00000000000000000000000000000000

Acctng Data: 97X8242 28T8 000 74T82 0 065916 2D PQ5045

Increase: \$25,000.00

Total: \$25,000.00

Cost Code: 608460010HAA

SUBCLIN 001001:

Funding on SUBCLIN 001001 is initiated as follows:

ACRN: AA

CIN: 00000000000000000000000000000000

Acctng Data: 97X8242 28T8 000 74T82 0 065916 2D PQ5045

Increase: \$47,200.00

Total: \$47,200.00

Cost Code: 608460010HAA

SUBCLIN 001101:

Funding on SUBCLIN 001101 is initiated as follows:

ACRN: AA

CIN: 00000000000000000000000000000000

Acctng Data: 97X8242 28T8 000 74T82 0 065916 2D PQ5045

Increase: \$47,200.00

Total: \$47,200.00

Cost Code: 608460010HAA

(End of Summary of Changes)

INVESTITOR
Guvernul Satelor Unite (programa GPOI,Faza IV)
BENEFICIARUL
Ministerul Apărării al Republicii Moldova

Anexa nr. 1
la Regulamentul de recepție a
construcțiilor și instalațiilor aferente
conform Hotărârii Guvernului
Republicii Moldova nr. 285
din 23 mai 1996

APROB
Ministrul apărării



Pavel VOICU
2019

PROCES-VERBAL
DE RECEPȚIE LA TERMINAREA LUCRĂRILOR
Nr. 34 din „31„ ie 2019

Lucrări de construcție
a unei Cazarme cu regim de înălțime D+P+E
și a obiectivelor de infrastructură tehnico-edilitară
la Centrul de instruire a Armatei Naționale

Privind lucrarea „Lucrări de construcție a unei Cazarme cu regim de înălțime D+P+E” și a obiectivelor de infrastructură tehnico-edilitară” executate la obiectul amplasat la Centrul de instruire al Armatei Naționale, în cadrul contractului GPOI,Faza IV, Nr.3319117C1611 din 13 septembrie 2017 încheiat între „Statele Unite ale Americii” și S.R.L. „Prestigiu-Az”.

1. Lucrările de proiectare au fost executate în baza Certificatului pentru documentația de proiectare eliberat de Departamentul dotări al Ministerului Apărării cu nr.70/1753 din 07 noiembrie 2017, a soluțiilor arhitecturale și a sarcinii tehnice din partea Beneficiarului.

2. Comisia de recepție și-a desfășurat activitatea în intervalul 17 – 24 iulie 2019, instituită prin ordinul Secretarului general de stat nr. 471 din 15 iulie 2019, fiind formată din:

Președintele comisiei:

- colonel Iurie BRUMA, șef J4 Direcție logistică Marele Stat Major al Armatei Naționale.

Secretarul comisiei:

- căpitan Vasile CATIȘOV, șef secțiune comunicații și informatică stat major Centrul de instruire al Armatei Naționale.

Membrii comisiei:

- locotenent-colonel Serghei ILICIUC, șef secție instruire J7 Direcție instruire întrunită și doctrine Marele Stat Major al Armatei Naționale;

- locotenent-colonel Iurie LUNGU, ofițer principal secție asigurări servicii J4 Direcție logistică Marele Stat Major al Armatei Naționale;

- locotenent-colonel Tudor LAȘCU, șef adjunct Direcție administrare bunuri imobile - șef secție infrastructură și supraveghere tehnică Agenția asigurare resurse și administrare patrimoniu a Ministerului Apărării;

- maior Feliciu BAIDAUZ, șef S6 secție comunicații și informatică Brigada 2 infanterie motorizată;

- maior-medic Viorel CAZACENCO, medic (epidemiolog) Secție supraveghere sănătate publică Direcția sănătate publică și siguranța alimentelor Inspectoratul Militar al Ministerului Apărării;

- maior Sergiu IACOB, șef S4 serviciul logistic stat major Centrul de instruire al Armatei Naționale;

- maior Sofia BUNESCU, șef serviciu plăți și cheltuieli de personal Brigada 2 infanterie motorizată;

- locotenent major Andrei GHEORGHELAȘ, ofițer principal secție evidență și plăți de personal J8 Direcție managementul financiar Marele Stat Major al Armatei Naționale;

- plutonier adjutant Vitalie SEREDIUC, șef depozit (aprovizionare materială generală) grupă depozite pluton asigurare logistică Centrul de instruire al Armatei Naționale;

- funcționar Victor MORGOCI, inspector superior (de specialitate inginer construcții) secție infrastructură și supraveghere tehnică Direcție administrare bunuri imobile Agenția asigurare resurse și administrare patrimoniu a Ministerului Apărării;

- funcționar Simion LUPU, șef serviciu exploatare imobile S4 secția logistică Brigada 2 infanterie motorizată.

2. Au mai participat la recepție în calitate de invitați:

Reprezentanții Antreprenorului:

Serghei CIOBANU, directorul S.R.L. „Prestigiu-Az”;

Cătălin COTOMAN, diriginte de șantier atestat.

Reprezentantul firmei de proiectare

Valentin FAINA, administrator, SRL „Prestigiu-W-Proiect”

3. Constatările comisiei de recepție:

În urma examinării și analizei documentației tehnice și a documentelor anexate la cartea tehnică au rezultat următoarele:

3.1 Antreprenorul general S.R.L. „Prestigiu-Az”, a prezentat, în baza contractului GPOI, Faza IV, Nr.3319117C1611 din 13 septembrie 2017, pentru recepție lucrările de construcție a unei Cazarme cu regim de înălțime D+P+E” și a obiectivelor de infrastructură tehnico-edilitară executate la obiectul amplasat la Centrul de instruire al Armatei Naționale.

3.2 Documentația de proiect:

- Nr. 09/17(plan general, plan de organizare a lucrărilor de construcție, fațada) a fost elaborată de SRL „Prestigiu -W- Proiect”;

- Nr. 09/17(Construcții din beton armat) a fost elaborată de SRL „Prestigiu -W- Proiect”;

- Nr.22-12/2017 IEI/EEF alimentarea cu energie electrică interior, a fost elaborată de SRL „Prestigiu -W- Proiect”;

- Nr.22/2017 RCE, alimentarea cu energie electrică exterior, a fost elaborată de SRL „Prestigiu -W- Proiect”;

- Proiectul de execuție nr. 09/17-ÎVC a fost elaborat de SRL „CLIMAT EXPERT”;

- Nr. 02/2018-REA/RAC, rețelele exterioare și interioare de apă și canalizare, a fost elaborat de SRL „ALGAR-PROIECT”;

- Nr.09/17-SM(Sursa autonomă de Alimentare cu Căldură), a fost elaborată de SRL „Prestigiu -W- Proiect”.

3.3 Au fost asigurate utilitățile care condiționează folosirea și exploatarea obiectivului și anume:

- alimentarea cu apă;

- alimentarea cu energie electrică;

- asigurarea agentului termic și a apei calde (centrala termică proprie);

- evacuarea apelor menajere și pluviale.

3.4. În perioada de garanție, necesită supravegherea tehnică a subsolului din partea Executantului și Proiectantului, întru prevenirea igrasiei (umezeala persistentă în pereții subsolului) și neadmiterea apariției mucegaiului, luarea deciziei corecte de remediere.

Totodată, în cazul în care o anumită lucrare neesențială care necesită remedieri sau corectări nu este inclusă în prezentul proces verbal, Antreprenorul nu va fi scutit de responsabilitatea de executare corespunzătoare a acestora în conformitate cu prevederile Contractului și documentației de proiect.

3.5 Instalațiile aferente obiectivului au fost în prealabil supuse probelor. Antreprenorul în comun cu Gestionarul, va verifica și va pune în funcțiune sistemului de încălzire interior odată cu începerea sezonului de încălzire, ale căror

rezultate vor fi consemnate prin proces verbal de punere în funcțiune sistemului de încălzire.

3.6. A fost asigurată posibilitatea de acces la obiectiv, drumuri din pietriș varianta albă, căi de acces, trotuare, platou pavat, parcare auto pavat.

3.7 Calitatea lucrărilor executate:

a). S-a constatat respectarea prevederilor proiectului cu modificările parvenite din partea Investitorului și a Beneficiarului;

b). Calitatea materialelor folosite, certificatele de calitate a amestecului de beton, rapoartele de încercări a mostrelor de beton, procesele verbale la lucrări ascunse existente la cartea tehnică a construcției, atestă că au fost respectate prevederile impuse de Legea Nr.721-XIII din 02.02.1996 „Privind calitatea în construcții”;

c). Lucrările de construcții și instalații, inclusiv finisajele au fost realizate în condiții bune;

d). În avizul întocmit de proiectant în calitate de autor, conform pct.12 din regulamentul de recepție a construcțiilor și instalațiilor aferente, aprobat prin Hotărârea Guvernului Nr.285 din 23.05.1996, s-a precizat că lucrările constructive în faze determinate la obiectiv, sînt îndeplinite conform proiectului și modificărilor în proiect, (Anexa nr.1);

e). În avizul întocmit de către Direcția sănătate publică și siguranța alimentelor, Inspectoratul militar al MA, conform pct.12 din regulamentul de recepție a construcțiilor și instalațiilor aferente, aprobat prin Hotărârea Guvernului Nr.285 din 23.05.1996, s-a precizat cerințele minime generale față de incintele Blocului alimentar, care necesită remediere de către Antreprenor, în coordonare cu Investitorul proiectului (Anexa nr.2).

3.8 În baza datelor prezentate de către Antreprenor, **valoarea lucrărilor de construcție a obiectivelor**, conform bilanțului de transmitere la data de „24” iulie 2019 constituie **12 059 388,30 lei, inclusiv TVA**, care vor fi luate la evidență contabilă, de către reprezentanții Secției financiare a Brigăzii 2 infanterie motorizată, (Anexa nr.3).

Obiectivul „Lucrările de construcție a unei Cazarme cu regim de înălțime D+P+E” a fost executat la inițiativa a Statelor Unite finanțat de guvern prin programe de asistență externă, în baza contractului GPOI, Faza IV, Nr.3319117C1611 din 13 septembrie 2017.

Comisia de recepție la terminarea lucrărilor, nu a avut în sarcină verificarea volumelor reale executate de către Antreprenor.

3.9 **Valoarea totală a utilajului tehnologic și a bunurilor materiale** montate la obiective, conform bilanțului de transmitere la data de „24” iulie 2019 constituie **966 444,81 lei, inclusiv TVA**, care vor fi luate la evidență contabilă, de către reprezentanții Secției financiare a Brigăzii 2 infanterie motorizată (Anexa nr.4).

3.10 Lista documentației care se transmite Centrului de instruire al Armatei Naționale se anexează (Anexa nr.5).

3.11 Cartea tehnică și fișa sintetică a obiectivului „Lucrări de construcție a unei Cazarme cu regim de înălțime D+P+E”, **a fost** completată.

3.12 Se stabilește termenul de garanție de bună execuție de la recepția la terminarea lucrărilor la obiectivul nominalizat - conform certificatului anexat (Anexa nr.6).

4. Comisia de recepție, în baza constatărilor făcute, propune următoarele:
- de a recepționa terminarea lucrărilor la obiectivul „Lucrări de construcție a unei Cazarme cu regim de înălțime D+P+E”, **cu observațiile comisiei de recepție în pct.3.4, 3.5 și 3.7(e) al procesului verbal.**

5. Comisia de recepție motivează propunerea făcută prin:
- constatarea la fața locului a executării lucrărilor de construcție contractate;
- prezentarea documentației de proiect comisiei de recepție la terminarea lucrărilor, care au servit drept bază pentru executarea construcției și a avizelor organelor abilitate.

6. Comisia de recepție studiind documentele și constatarea la fața locului, recomandă următoarele:
- admiterea recepției la terminarea lucrărilor, cu propunerea acestuia spre recepție finală, conform prevederilor legislației în vigoare;
- exploatarea tehnică corectă a obiectivului de către persoanele responsabile pentru întreținere și exploatare.

6¹. Descrierea obiectului recomandat spre recepție:

Obiectul „Cazarma cu regim de înălțime D+P+E” cu numărul cadastral ____, adresa poștală **raionul Anenii Noi, s. Bulboaca**, destinația **specială**, compus din următoarele construcții și obiective de infrastructură tehnico-edilitară:

a) Construcții:

- **Cazarma (D+P+E)**, suprafața la sol **641,25 m²**, nr. etaje **2/subsol**, conform rezultatelor inspectării bunului imobil;

- **Cazangerie**, suprafața la sol **51,90 m²**, nr. etaje **1**, conform rezultatelor inspectării bunului imobil;

- **Copertină cu cadre din metal**, suprafața la sol **250,9 m²**, nr. etaje -, conform rezultatelor inspectării bunului imobil;

- **Copertină cu cadre din metal**, suprafața la sol **250,9 m²**, nr. etaje =, conform rezultatelor inspectării bunului imobil.

b) obiective de infrastructură tehnico-edilitară:

- **Rețele subterane de alimentare cu energie electrică**, cu lungimea **229,3 m/l**, conform proiectului;

- **Rețele exterioare de alimentare cu apă exterioară**, cu lungimea **35,0 m/l**, conform schemei de execuție;

- **Rețele de canalizare exterioară**, cu lungimea **689,36 m/l**, conform schemei de execuție;

- **Drum din pietriș varianta albă (1100x5,5 m/l)**, cu suprafața **6050,0 m²**, conform rezultatelor inspectării bunului imobil;

- **Platou pavat**, cu iluminare exterioară perimetrală, suprafața **1373,85 m²**, conform rezultatelor inspectării bunului imobil;

- **Parcare auto pavat**, cu suprafața **486,01 m²**, conform rezultatelor inspectării bunului imobil.

7. Prezentul proces-verbal, conținând **6 (șase) file** și **6 (șase) anexe**, cu un total de **16 (șaisprezece) file**, a fost încheiat astăzi, „24” iulie 2019 în 5 exemplare.

Comisia de recepție:
Președintele comisiei:
colonel Iurie BRUMA



Secretarul comisiei:
căpitan Vasile CATIȘOV

Membrii comisiei:
locotenent-colonel Serghei ILICIUC
locotenent-colonel Iurie LUNGU
locotenent-colonel Tudor LAȘCU
maior Feliciu BAIDAUZ
maior-medic Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC
funcționar Victor MORGOCI
funcționar Simion LUPU

Reid

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]



2. Au mai participat la recepție:

Reprezentanții Antreprenorului:
Serghei CIOBANU
Cătălin COTOMAN



Reprezentantul firmei de proiectare
Valentin FAINA



8. Lucrarea „Construcția unei Cazarme cu regim de înălțime D+P+E”,
este:

TRANSMISĂ:
ANTREPRENORUL:

(semnătura)

PRIMITĂ:
BENEFICIARUL

[Signature]

(semnătura)

SOCIETATEA CU RASPUNDERE LIMITATA
„PRESTIGIU-W-PROIECT”

MD-2012, Republica Moldova, mun. Chişinău, com. Tohatin, str. Vadul lui Voda I tel: 069477941

08 iulie 2019

Aviz de receptie la terminarea lucrarilor

Prin prezentul aviz se confirma, ca lucrarile de constructive in faze determinate, la obiectul „Proiectarea unei cazarme cu regim de inaltime S+P+E situate in Centrul/Baza de Instruire pentru mentinerea pacii Bulboaca” sun indeplinite conform proiectului si modificarilor in proiect.

Administrator



Faina Valentin



INSPECTORATUL MILITAR AL
MINISTERULUI APĂRĂRII

MILITARY INSPECTORATE OF
MINISTRY OF DEFENCE

MD-2021, mun. Chișinău,

șos. Hîncești 84/1

fax.25-21-86, tel.25-22-61

16/07/19
23.07.19

J. V. Morgoci
pentru anexarea la
actul de primire
cu. 2 - Bkura
23.07.19

Directorului Agenției asigurare resurse și
administrare patrimoniu a Ministerului Apărării

Șefului J4 Direcție logistică MStM AN

Prin prezentul Vă informez, că la data de 18 iulie 2019 șeful Secției sanitar-veterinare și siguranța alimentelor a Direcției sănătate publică și siguranța alimentelor IMMA, locotenent-colonel Dumitru GODEA, reprezentantul J4 Direcție logistică locotenent-colonel Iurie LUNGU și reprezentantul Agenției asigurare resurse și administrare patrimoniu a Ministerului Apărării funcționar al Armatei Naționale Domnul Victor MORGOCI au participat la evaluarea blocului alimentar - tip "cantină (bufet)" a Centrului de instruire al Armatei Naționale în cadrul comisiei de recepție a construcțiilor și instalațiilor aferente. În urma examinării corespunderii acestuia cerințelor Regulamentului sanitar pentru unitățile de alimentație publică (Hotărârea Guvernului nr.1209 din 8 noiembrie 2007, puse în aplicare prin ordinul Ministrului apărării 368/2019), s-a stabilit:

1. Căile de acces pentru descărcarea produselor alimentare nu sunt amenajate (la moment se prezintă ca o porțiune de sol neamenajat). (HG 1209/2007 anexa 4, punctul 6).
2. Nu este prevăzut și amenajat locul pentru colectarea resturilor alimentare. (HG 1209/2007 anexa 4, punctele 141 și 150).
3. Nu sunt create condiții pentru desfășurarea fluxului într-un singur sens (HG 1209/2007 anexa 4, punctul 16). Resturile alimentare (inclusiv hrana neconsumată întoarsă de efectiv, va fi evacuată prin bucătărie și intrarea prin care se vor introduce produsele alimentare).
4. Spațiile pentru păstrarea pâinii și porționarea untului nu au teracotă pe pereți. (HG 1209/2007 anexa 4, punctul 20, al.2).
5. Ușile instalate (lemn acoperit cu "șpon") nu corespund cerințelor. (HG 1209/2007 anexa 4, punctul 20, al. 5).
6. Aerisirea mecanică în spațiul de spălare a veselei este insuficientă. În locul coșului care ar acoperi căzile, este instalată o țevă cu perforații care nu va asigura captarea aburilor de la apa fierbinte (min. 60°), ceea ce va duce la apariția condensatului și igrasiei (mușchiului).

Concluzii:


1. Blocul alimentar (bucătăria - conform proiectului) nu are spații de producere - secții tehnologice și de depozitare. Din acest motiv se vor folosi ca materii prime numai produse agroalimentare sub formă de semipreparate, curățate, porționate și ambalate (HG 1209/2007 anexa 4, punctele 4 și 18).
2. Avizarea pozitivă a recepționării blocului alimentar va fi posibilă după înlăturarea neajunsurilor indicate în punctele 1,2,3,4.

3. Ulterior, funcționarea va fi posibilă după completarea blocului alimentar cu utilaj tehnologic și veselă, conform cerințelor.

Pentru excluderea problemelor ce țin de corespunderea blocului alimentar al Centrului de instruire al Armatei Naționale cerințelor Regulamentului sanitar pentru unitățile de alimentație publică (Hotărârea Guvernului nr.1209 din 8 noiembrie 2007, puse în aplicare prin ordinul Ministrului apărării 368 din 31 mai 2019), se propune, înlăturarea neconformităților depistate cu reevaluarea obiectului nominalizat mai sus. Problemele care nu a fost posibil de înlăturat la moment, propunem să fie elucidate în Procesul verbal al comisiei de recepționare (ordinul Ministrului apărării 471 din 15 iulie 2019).

Șef Inspectorat Militar al Ministerului Apărării –
inspector general

colonel



Victor PÎRȚÎNĂ

Valoarea de construcție a obiectului
„Construcția unei Cazarme cu regim de înălțime D+P+E”
la Centrul de instruire al Armatei Naționale

Nr. Crt.	Denumirea	Prețul, inclusiv TVA (lei)
	a) Construcții:	
1.	Cazarma (D+P+E), inclusiv: a) Lucrări de demolare a 3 edificii avariate, conform contractului de antrepriză nr.14/921 din 16.11.2018. b) Servicii transport deșeuri de construcție , conform Actului prestări servicii nr.AAF4030115 din 30.11.2018. c) Lucrări de construcție, inclusiv lucrările de proiectare , conform contractului GPOI,Faza IV, Nr.3319117C1611 din 13 septembrie 2017.	8 870 927, 41 114 981,71 9 975,00 8 745 970,70
2.	Cazangerie	198 432,03
3.	Copertină cu cadre din metal	451 357,74
4.	Copertină cu cadre din metal	451 357,74
	b) obiective de infrastructură tehnico-edilitară:	
1.	Rețele subterane de alimentare cu energie electrică	72 632,28
2.	Rețele de canalizare exterioare	133 159,18
3.	Rețele exterioare de alimentare cu apă	342 409,32
4.	Platou pavat, cu iluminare exterioară perimetrală	726 322,80
5.	Parcare auto pavat	121 053,80
6.	Drum din pietriș varianta albă	691 736,00
	TOTAL, obiectiv	12 059 388,30

Comisia de recepție:
Președintele comisiei de recepție:
colonel Iurie BRUMA

Secretarul comisiei:
căpitan Vasile CATIȘOV

Membrii comisiei:
locotenent-colonel Serghei ILICIUC
locotenent-colonel Iurie LUNGU
locotenent-colonel Tudor LAȘCU
maior Feliciu BAIDAUZ
maior-medic Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC








funcționar Victor MORGOCI
funcționar Simion LUPU

[Signature]
[Signature]



Au mai participat la recepție:
Reprezentanții Antreprenorului:
Serghei CIOBANU
Cătălin COTOMAN



[Signature]
[Signature]



Reprezentantul firmei de proiectare
Valentin FAINA

Valoarea utilajului și a bunurilor materiale montate
la obiectul „Construcția unei Cazarme cu regim de înălțime D+P+E”
la Centrul de instruire al Armatei Naționale

Nr crt	Denumirea	U/M	Cant.	Preț (lei) inclusiv TVA	Suma (lei) inclusiv TVA
a) Cazarma (D+P+E)					
1.	Oglindă (3,0x0,80)	buc	3	4700,00	14100,00
2.	Oglindă (0,6x0,4)	buc	4	1750,00	7000,00
3.	Cadă de spălat unioocular (1200x600x1000h)	buc	3	2800,00	8400,00
4.	Cadă de spălat cu două locașuri (1550x600x1000h)	buc	2	5200,00	10400,00
5.	Cadă de spălat cu trei locașuri (1400x600x1000h)	buc	1	8500,00	8500,00
6.	Plita de electrică cu 6 ochiuri ЭП-6П	buc	1	21737,52	21737,52
7.	Cuptor electric cu 3 secții ШЖЭ-3	buc	1	30451,68	30451,68
8.	Stelaj de inox (1700x1200x600)	buc	2	12000,00	24000,00
9.	Masă de inox reglabilă,(1,50x0.60)	buc	1	4200,00	4200,00
10.	Masă de inox reglabilă,(1,0 x 0.60)	buc	1	3800,00	3800,00
11.	Masa de inox reglabilă, (1.07x0.60)	buc	1	4000,00	4000,00
12.	Masa de inox reglabilă, (1.92x0.60)	buc	1	6500,00	6500,00
13.	Lavoar montat pe perete	buc	26	1300,00	33800,00
14.	Cabina de duș	buc	1	3500,00	3500,00
15.	WC (suspendat)	buc	3	3800,00	11400,00
16.	Pisoar	buc	10	1600,00	16000,00
17.	Bideu	buc	2	3800,00	7600,00
18.	Mașină de spălat rufe SN 808162486	buc	1	6000,00	6000,00
19.	Mașină de spălat rufe SN 808162340	buc	1	6000,00	6000,00
20.	Corpuri de iluminat Tip Led (600x600mm) ,cu senzor	buc	20	680,00	13600,00
21.	Corpuri de iluminat Tip Led cu (600x600mm)	buc	109	480,00	52320,00
22.	Proiector Tip led	buc	6	800,00	4800,00
23.	Robinete pentru lavoar	buc	21	420,00	8820,00
24.	Pompa de apă (Hidrofor AQUAJET)	buc	1	4500,00	4500,00
25.	Separator grăsimi aguaClean cu montare supraterană Ng 0,3	buc	1	4600,00	4600,00
26.	Baterii pentru cabina duș (cantina)	buc	1	1200,00	1200,00
27.	Baterii pentru duș	buc	6	450,00	2700,00

28.	Compartimentări WC (din LDSP, 16 mm, inclusiv, ușa cu lacat și indicator, profil aluminiu)	m ²	44,5	1146,00	50997,00
29.	Sistemul de ventilație a încăperilor (refulare – aspirație)	Set	1	280000,00	280000,00
30.	Dizel – generator, 25kW, cu conectare automată	buc	1	175 000,00	175 000,00
	Total, cazarmă			600 915,20	825 926,20
	b) Cazangerie				
1.	Cazan combustibil solid nr.812094	buc	1	55000,00	55000,00
2.	Încălzitor apă (504l) nr.190011862	buc	1	12 216,00	12 216,00
3.	Încălzitor apă (504l) nr.19014875	buc	1	12 216,00	12 216,00
4.	Vas de expansiune	buc	1	901,29	901,29
5.	Filtru de apă	buc	1	798,08	798,08
6.	Pompa de apă (sistemul de încălzire)	buc	9	1800,00	16200,00
7.	Sistemul solar (2 colectoare)	Set	1	43 187,24	43 187,24
	Total, cazangerie			126 118,61	140 518,61
	ÎN TOTAL			727 033,81	966 444,81

Comisia de recepție:

Președintele comisiei de recepție:

colonel Iurie BRUMA

Secretarul comisiei:

căpitan Vasile CATIȘOV

Membrii comisiei:

locotenent-colonel Serghei ILICIUC

locotenent-colonel Iurie LUNGU

locotenent-colonel Tudor LAȘCU

maior Feliciu BAIDAUZ

maior-medic Viorel CAZACENCO

maior Sergiu IACOB

maior Sofia BUNESCU

locotenent major Andrei GHEORGHELAȘ

plutonier adjutant Vitalie SEREDIUC

funcționar Victor MORGOCI

funcționar Simion LUPU

2. Au mai participat la recepție în calitate de invitați:

Reprezentanții Antreprenorului:

Serghei CIOBANU

Cătălin COTOMAN

Reprezentantul firmei de proiectare

Valentin FAINA

[Signature]

[Signature]

[Signature]

[Signature]



LISTA DOCUMENTELOR
 care se transmit Centrului de instruire al Armatei Naționale
 la obiectivul „Construcția unei Cazarme cu regim de înălțime D+P+E”

Nr. d/o	Denumirea documentului	Nr. de file	Notă
1.	Cartea tehnică	267	
3.	Documentația de proiect: - Nr. 09/17(plan general,plan de organizare a lucrărilor de construcție, fațada) a fost elaborată de SRL „Prestigiu -W-Proiect”; - Nr. 09/17(Construcții din beton armat) a fost elaborată de SRL „Prestigiu -W- Proiect”; - Nr.22-12/2017 IEI/EEF alimentarea cu energie electrică interior, a fost elaborată de SRL „Prestijiu -W- Proiect”; - Nr.22/2017 RCE, alimentarea cu energie electrică exterior, a fost elaborată de SRL „Prestijiu -W- Proiect”; - Nr. 09/17-ÎVC a fost elaborată de SRL „CLIMAT EXPERT”; - Nr. 02/2018-REA/RAC, rețelele exterioare și interioare de apă și canalizare, a fost elaborată de SRL „ALGAR-PROIECT” - Nr.09/17-SM(Sursa autonomă de Alimentare cu Căldură), a fost elaborată de SRL „Prestijiu -W- Proiect”	23 48 27 8 23 18	
4.	Aviz Nr.129 din 14.05.2018 al Centrului medicină preventivă MA, privind coordonarea proiectului Nr. 09/17	1	
5.	Talon de garanție la cuptorul cu 3 secții ШЖЭ-3	1	
6.	Pașaportul și instrucțiunea de exploatare a cuptorului electric cu 3 secții ШЖЭ-3	23	
7.	Talon de garanție la plita electrică ЭП-6П	1	
8.	Instrucțiunea de exploatare a încălzitorului electric de apă SGW (S), 500l	19	
9.	Certificat de garanție cazan solid EKY-140kw	1	
10.	Instrucțiune montare control automat temperatură	22	
11.	Instrucțiunea de exploatare a mașinii de spălat rufe SN 808162486 și talonul de garanție – 2 broșuri	21	
12.	Instrucțiunea de exploatare a mașinii de spălat rufe SN 808162340 și talonul de garanție – 2 broșuri	21	
13.	Pașaportul sistemii de ventilație cantina	11	
14.	Instrucțiunea de exploatare și de garanție a stabilizatorului de tensiune pe linie	1	
15.	CertIFICATE de garanție pompa circulație	48	

NOTA: Documentele enumerate în anexa nr.5 al Procesului verbal de recepție la terminarea lucrărilor, sunt într-un exemplar original, care se transmit numai la Centrul de instruire al AN Bulboaca.

Comisia de recepție:
Președintele comisiei de recepție:
colonel Iurie BRUMA

Secretarul comisiei:
căpitan Vasile CATIȘOV

Membrii comisiei:
locotenent-colonel Serghei ILICIUC
locotenent-colonel Iurie LUNGU
locotenent-colonel Tudor LAȘCU
maior Feliciu BAIDAUZ
maior-medic Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC
funcționar Victor MORGOCI
funcționar Simion LUPU


2. Au mai participat la recepție în calitate de invitați:


Reprezentanții Antreprenorului:
Serghei CIOBANU
Cătălin COTOMAN


Reprezentantul firmei de proiectare
Valentin FAINA





























Beneficiar: Ministerul Apărării al Republicii Moldova

Antreprenor: S.R.L. „Prestigiu-Az”

CERTIFICAT
de garanție a lucrărilor de construcție

La obiectivul „**Lucrări de construcție a unei Cazarme cu regim de înălțime D+P+E**”.

S.R.L. „Prestigiu-Az” garantează că, la data recepției, lucrarea executată conform contractului GPOI,Faza IV, Nr.3319117C1611 din 13 septembrie 2017, are calitățile stipulate în contract, corespunde reglementărilor tehnice în vigoare și nu este afectată de vicii care ar diminua sau chiar anula valoarea sau posibilitatea de utilizare conform condițiilor normale de folosire sau celor explicate în contract.

Pentru lucrările îndeplinite, conform contractului nominalizat, se stabilește un termen de garanție de bună execuție de la recepția la terminarea lucrărilor, după cum urmează:

- la lucrările de construcție (inclusiv, sistema de electricitate, ventilare, încălzire, uși interioare și exterioare, ferestre) - **1 (unu) ani;**
- acoperiș - **5 (cinci) ani**
- la utilajul instalat - conform certificatelor de garanție.

Antreprenorul se obligă să lichideze din cont propriu defectele apărute în termenul de garanție, timp de cinci zile de la momentul calificării lor.

ANTREPRENOR:

S.R.L. „Prestigiu-Az”



INVESTITOR

Guvernul Satelor Unite (programa GPOI,Faza II)

BENEFICIARUL

Ministerul Apărării al Republicii Moldova

Anexa nr. 1

la Regulamentul de recepție a
construcțiilor și instalațiilor aferente
conform Hotărârii Guvernului
Republicii Moldova nr. 285
din 23 mai 1996



APROB

Ministrul apărării

Pavel VOICU
2019

**PROCES-VERBAL
DE RECEPȚIE LA TERMINAREA LUCRĂRILOR
Nr. 36 din „31„ ie 2019**

**Lucrări de construcție
Cazarmă pentru militari-femei, grupuri sanitare pentru militari-bărbați,
punctul medical și obiective de infrastructură tehnico-edilitară
la Centrul de instruire a Armatei Naționale**

municipiul Chișinău

Privind lucrarea „**Lucrări de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară**” executate la obiectul amplasat la Centrul de instruire al Armatei Naționale, în cadrul contractului GPOI, Faza II, Nr.33191-15-C-1208 din 04.05.2015 încheiat cu Gulf Extreme Engineering&Construction și Nr.33191-17-C-1611 din 13 septembrie 2017 încheiat între „Statele Unite ale Americii” și S.R.L. „Prestigiu-Az”.

1. Comisia de recepție și-a desfășurat activitatea în intervalul 17 – 24 iulie 2019, instituită prin ordinul Secretarului general de stat nr. 471 din 15 iulie 2019, fiind formată din:

Președintele comisiei:

- colonel Iurie BRUMA, șef J4 Direcție logistică Marele Stat Major al Armatei Naționale.

Secretarul comisiei:

- căpitan Vasile CATIȘOV, șef secțiune comunicații și informatică stat major Centrul de instruire al Armatei Naționale.

Membrii comisiei:

- locotenent-colonel Serghei ILICIUC, șef secție instruire J7 Direcție instruire întrunită și doctrine Marele Stat Major al Armatei Naționale;

- locotenent-colonel Iurie LUNGU, ofițer principal secție asigurări servicii J4 Direcție logistică Marele Stat Major al Armatei Naționale;

- locotenent-colonel Tudor LAȘCU, șef adjunct Direcție administrare bunuri imobile - șef secție infrastructură și supraveghere tehnică Agenția asigurare resurse și administrare patrimoniu a Ministerului Apărării;

- maior Feliciu BAIDAUZ, șef S6 secție comunicații și informatică Brigada 2 infanterie motorizată;

- maior-medic Viorel CAZACENCO, medic (epidemiolog) Secție supraveghere sănătate publică Direcția sănătate publică și siguranța alimentelor Inspectoratul Militar al Ministerului Apărării;

- maior Sergiu IACOB, șef S4 serviciul logistic stat major Centrul de instruire al Armatei Naționale;

- maior Sofia BUNESCU, șef serviciu plăți și cheltuieli de personal Brigada 2 infanterie motorizată;

- locotenent major Andrei GHEORGHELAȘ, ofițer principal secție evidență și plăți de personal J8 Direcție managementul financiar Marele Stat Major al Armatei Naționale;

- plutonier adjutant Vitalie SEREDIUC, șef depozit (aprovizionare materială generală) grupă depozite pluton asigurare logistică Centrul de instruire al Armatei Naționale;

- funcționar Victor MORGOCI, inspector superior (de specialitate inginer construcții) secție infrastructură și supraveghere tehnică Direcție administrare bunuri imobile Agenția asigurare resurse și administrare patrimoniu a Ministerului Apărării;

- funcționar Simion LUPU, șef serviciu exploatare imobile S4 secția logistică Brigada 2 infanterie motorizată.

2. Au mai participat la recepție în calitate de invitați:

Reprezentanții Antreprenorului:

Serghei CIOBANU, directorul S.R.L. „Prestigiu-Az”;

Cătălin COTOMAN, diriginte de șantier atestat.

3. Constatările comisiei de recepție:

În urma examinării și analizei documentației tehnice și a documentelor anexate la cartea tehnică au rezultat următoarele:

3.1 Antreprenorul general S.R.L. „Prestigiu-Az”, a prezentat, în baza contractului GPOI,Faza II, Nr.33191-17-C-1611 din 13 septembrie 2017, pentru recepție lucrările de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară, executate la obiectul amplasat la Centrul de instruire al Armatei Naționale.

3.2 Documentația de proiect:

- Nr. 167/15(soluții arhitecturale) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(Construcții beton armat, partea 1/2) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(Construcții beton armat, partea 2/2) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(Rețele apă și canalizare) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(semnalizare incendiară) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(încălzire și ventilație) a fost elaborată de S.R.L. „Laconic-Proiect”;

- Nr. 167/15(echiptament, electric, iluminare) a fost elaborată de S.R.L. „Laconic-Proiect”.

3.3 Au fost asigurate utilitățile care condiționează folosirea și exploatarea obiectivului și anume:

- alimentarea cu apă;
- alimentarea cu energie electrică;
- asigurarea agentului termic și a apei calde (centrala termică proprie);
- evacuarea apelor menajere și pluviale.

3.4. Obiectiile comisiei de recepție au fost remediate de către Antreprenor în intervalul desfășurării activității comisiei de recepție.

Totodată, în cazul în care o anumită lucrare neesențială care necesită remedieri sau corectări nu este inclusă în prezentul proces verbal, Antreprenorul nu va fi scutit de responsabilitatea de executare corespunzătoare a acestora în conformitate cu prevederile Contractului și documentației de proiect.

3.5 Instalațiile aferente obiectivului au fost în prealabil supuse probelor. Antreprenorul în comun cu Gestionarul, va verifica și va pune în funcțiune sistemului de încălzire interior (la toate 3 Blocuri recepționate), odată cu începerea sezonului de încălzire, ale căror rezultate vor fi consemnate în procesul verbal de pune în funcțiune sistemului de încălzire.

3.6. A fost asigurată posibilitatea de acces la obiectiv, căi de acces, trotuare.

3.7. Lucrările de construcții și instalații, inclusiv finisajele au fost realizate în condiții bune.

3.8 În baza documentelor prezentate de către coordonatorul proiectului NAVFAC (Naval Facilities Engineering Command) (Anexa nr.1) și Antreprenor, valoarea de deviz a construcției constituie **513 030,00 dolari/SUA**, echivalentul la **8 872 033,00 lei/ MD**, (la cursul valutar-1dolar/SUA/17,2934MDL), inclusiv utilajul, respectiv:

- **valoarea lucrărilor de construcție a obiectivelor** supuse recepției, conform bilanțului de transmitere la data de „24” iulie 2019 constituie **7 867 467,17 lei, inclusiv TVA**, care vor fi luate la evidență contabilă, de către reprezentanții Secției financiare a Brigăzii 2 infanterie motorizată, (Anexa nr.2).

Obiectivul „Lucrările de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară” a fost executate la inițiativa a Statelor Unite finanțat de guvern prin programe de asistență externă, în baza contractelor GPOI, Faza II, Nr.33191-15-C-1208 din 04.05.2015 și Nr.33191-17-C-1611 din 13 septembrie 2017.

Comisia de recepție la terminarea lucrărilor, nu a avut în sarcină verificarea volumelor reale executate de către Antreprenor.

- **valoarea totală a utilajului tehnologic și a bunurilor materiale** montate la obiective, conform bilanțului de transmitere la data de „24” iulie 2019 constituie **1 004 565,83 lei, inclusiv TVA**, care vor fi luate la evidență contabilă, de către reprezentanții Secției financiare a Brigăzii 2 infanterie motorizată (Anexa nr.3).

3.9 Lista documentației care se transmite Centrului de instruire al Armatei Naționale se anexează (Anexa nr.4).

3.10 Se stabilește termenul de garanție de bună execuție de la recepția la terminarea lucrărilor la obiectivul nominalizat - conform certificatului anexat (Anexa nr.5).

4. Comisia de recepție, în baza constatărilor făcute, propune următoarele:

- de a recepționa terminarea lucrărilor la obiectivul „Lucrările de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”, **cu observațiile comisiei de recepție în pct. 3.4 și 3.5 al procesului verbal.**

5. Comisia de recepție motivează propunerea făcută prin:

- constatarea la fața locului a executării lucrărilor de construcție executate de către Antreprenor;

- prezentarea documentației de proiect comisiei de recepție la terminarea lucrărilor, care au servit drept bază pentru executarea construcției.

6. Comisia de recepție studiind documentele și constatarea la fața locului, recomandă următoarele:

- admiterea recepției la terminarea lucrărilor, cu propunerea acestuia spre recepție finală, conform prevederilor legislației în vigoare;

- exploatarea tehnică corectă a obiectivului de către persoanele responsabile pentru întreținere și exploatare.

6¹. Descrierea obiectului recomandat spre recepție:

Obiectul „Lucrările de construcție a Cazărnilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară” cu numărul cadastral _-_, adresa poștală **raionul Anenii Noi, s. Bulboaca**, destinația **specială**, compus din următoarele construcții și obiective de infrastructură tehnico-edilitară:

a) Construcții:

- **Blocul nr.1**, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați), suprafața la sol **383,53 m²**, nr. Etaje **1**, conform rezultatelor inspectării bunului imobil;

- **Blocul nr.2**, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați), suprafața la sol **383,53 m²**, nr. Etaje **1**, conform rezultatelor inspectării bunului imobil;

- **Blocul nr.3**, (Grupuri sanitare pentru militari-bărbați și Punctul medical) suprafața la sol **366,2 m²**, nr. Etaje **1**, conform rezultatelor inspectării bunului imobil.

b) obiective de infrastructură tehnico-edilitară:

- **Rețele subterane de alimentare cu energie electrică**, cu lungimea **150.0 m/l**, conform proiectului;

- **Rețele de canalizare exterioară**, cu lungimea **400.0 m/l**, conform schemei de execuție;

- **Suprafață pavată**, cu suprafața **630.0 m²**, conform rezultatelor inspectării bunului imobil.

7. Presentul proces-verbal, conținând **6** (șase) file și **5** (cinci) anexe, cu un total de **15** (cincisprezece) file, a fost încheiat astăzi, „31” iulie 2019 în 5 exemplare.

Comisia de recepție:

Președintele comisiei:

colonel Iurie BRUMA

Secretarul comisiei:

căpitan Vasile CATIȘOV

Membrii comisiei:

locotenent-colonel Serghei ILICIUC

locotenent-colonel Iurie LUNGU

locotenent-colonel Tudor LAȘCU

maior Feliciu BAIDAUZ

maior-medic Viorel CAZACENCO

maior Sergiu IACOB

maior Sofia BUNESCU

locotenent major Andrei GHEORGHELAȘ

plutonier adjutant Vitalie SEREDIUC

funcționar Victor MORGOCI

funcționar Simion LUPU



2. Au mai participat la recepție în calitate de invitați:

Reprezentanții Antreprenorului:

Serghei CIOBANU

Cătălin COTOMAN



[Handwritten signature]

8. Obiectul „Lucrările de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”, este:

**TRANSMISĂ:
ANTREPRENORUL:**



**PRIMITĂ:
BENEFICIARUL**



[Handwritten signature]
(semnătura)

FAZA II AL A PROGRAMULUI GPOI – PROIECTARE ȘI CONSTRUCȚIE A EXTENSIUNILOR LA 3 CAZARME LA CENTRUL DE INSTRUIRE AL AN RM BULBOACA – MOLDOVA

Comandamentul Ingineresc al Flotei Militare Maritime, diviziunea Europa, Africa, Asia de Sud-Vest (EURAFSWA) a acceptat sarcina de ameliorare a condițiilor sanitare la trei cazarme existente la Centrul de Instruire Bulboaca, în cadrul programului GPOI. Acest efort a fost desemnat ca Faza II a programului GPOI. Un contract în baza criteriilor de performanță a fost elaborat pentru:

- Proiectare și Construcție a extensiunii la cazarma No. 1 cu facilități sanitare pentru bărbați, spațiu de trai independent pentru femei, cămară nouă pentru utilajul mecanic și cazan nou pentru extensiunea dată și cazarma existentă.
- Proiectare și Construcție a extensiunii la cazarma No. 2 cu facilități sanitare pentru bărbați, spațiu independent pentru punctul medical, cămară nouă pentru utilajul mecanic și cazan nou pentru extensiunea dată și cazarma existentă.
- Proiectare și Construcție a extensiunii la cazarma No. 3 cu facilități sanitare pentru bărbați, spațiu de trai independent pentru femei, cămara nouă pentru utilajul mecanic și cazan nou pentru extensiunea dată și cazarma existentă.
- Proiectare și Construcție a sistemului de canalizare cu rezervor de acumulare și sistem de scurgere, cu capacitate de a deservi întregul Centru de Instruire.

La 4 mai 2016 NAVFAC EURAFSWA a semnat contractul de implementare N33191-15-C-1208 cu compania Gulf Extreme Engineering & Construction în valoare de \$474,040.00.

Compania dată a elaborat documentația de proiectare și a îndeplinit lucrări în valoare de \$347,630.00.

Acest contract a fost reziliat din motive obiective la 30 septembrie 2018.

La 19 noiembrie 2018 și 15 ianuarie 2019, lucrările nefinisate de compania Gulf Extreme Engineering & Construction au fost acordate companiei Prestigiu sub contractual N33191-17-C-1611.

Valoarea acestor lucrări este \$119,400 + \$46,000 + \$165,400.

Valoarea totală achitată de către Guvernul SUA pentru proiectarea și construcția lucrărilor descrise în cele 4 itemuri mai sus este:

$\$347,630 + 165,400 = \$513,030.$

Pentru detalii, întrebări sau comentarii contactați sub-semnatul.

Jose Hernandez
Reprezentant al Ofițerului Cotractor/Manager Proiecte
NAVFAC EUAFSWA

//semnat//

----- Traducere neoficială -----

Valoarea de construcție a obiectului
„Construcția Cazărnilor pentru militari-femei, grupuri sanitare pentru militari-
bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”
la Centrul de instruire al Armatei Naționale

Nr. Crt.	Denumirea	Prețul, inclusiv TVA (lei)
	a) Construcții:	
1.	- Blocul nr.1, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați), inclusiv:	2 376 424,77
	a) Lucrări de construcție conform contractului GPOI,Faza II Nr.33191-15-C-1208 din 04.05.2015	1 977 234,90
	b) Lucrări de construcție conform contractului GPOI,Faza II, Nr.3319117C1611 din13 septembrie 2017	399 189,87
	- Blocul nr.2, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați) inclusiv:	2 376 424,77
	a) Lucrări de construcție conform contractului GPOI,Faza II Nr.33191-15-C-1208 din 04.05.2015	1 977 234,90
	b) Lucrări de construcție conform contractului GPOI,Faza II, Nr.3319117C1611 din13 septembrie 2017	399 189,87
	- Blocul nr.3, (Grupuri sanitare pentru militari-bărbați și Punctul medical) inclusiv:	2 382 282,63
	a) Lucrări de construcție conform contractului GPOI,Faza II Nr.33191-15-C-1208 din 04.05.2015	1 977 234,84
	b) Lucrări de construcție conform contractului GPOI,Faza II, Nr.3319117C1611 din13 septembrie 2017	405 047,79
	b) obiective de infrastructură tehnico-edilitară:	
1.	Rețele subterane de alimentare cu energie electrică	80 000,00
2.	Rețele de canalizare exterior	√ 432 335,00
3.	Suprafață pavată	√ 220 000,00
	TOTAL	7 867 467,17

Comisia de recepție:

Președintele comisiei de recepție:

colonel Iurie BRUMA

Secretarul comisiei:

căpitan Vasile CATIȘOV



Membrii comisiei:

locotenent-colonel Serghei ILICIUC

locotenent-colonel Iurie LUNGU



Anexa nr. 3

la procesul-verbal de recepție
la terminarea lucrărilor
din 31 07 2019

Valoarea utilajului și a bunurilor materiale montate

la obiectul „Construcția Cazărnilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”
la Centrul de instruire al Armatei Naționale

Nr crt	Denumirea	U/M	Cant.	Preț (lei) inclusiv TVA	Suma (lei) inclusiv TVA
	- Blocul nr.1, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați)				
1.	Oglindă (3,5x0,80)	buc	1	5200,00	5 200,00
2.	Oglindă (2,5x0,80)	buc	3	4200,00	12 600,00
3.	Oglindă (1,3x0,80)	buc	4	3800,00	15 200,00
4.	Lavoar montat pe perete	buc	27	1300,00	35 100,00
5.	WC	buc	2	3500,00	7000,00
6.	Pisoar	buc	12	1600,00	19 200,00
7.	Corpuri de iluminat	buc	45	450,00	20 250,00
8.	Proiector Tip led	buc	7	800,00	5 600,00
9.	Robinet pentru lavoar	buc	27	420,00	11 340,00
10.	Pompa de apă (sistema de încălzire)	buc	9	1800,00	16 200,00
11.	Sistemul solar (3 colectoare)	set	1	43 187,24	43 187,24
12.	Cazan combustibil solid nr.812094	buc	1	55 000,00	55 000,00
13.	Încălzitor apă (504l) nr.190011862	buc	1	12 216,00	12 216,00
14.	Încălzitor apă (504l) nr.19014875	buc	1	12 216,00	12 216,00
15.	Vas expansiune	buc	1	901,29	901,29
16.	Filtru de apă	buc	1	798,08	798,08
17.	Uscător de mâni	buc	4	1900,00	7 600,00
18.	Baterii pentru duș	buc	11	450,00	4 950,00
19.	Sistemul de ventilație a încăperilor (refulare – aspirație)	Set	1	48 000,00	48 000,00
20.	Pompa de apă (Hidrofor AQUAJET)	buc	1	4500,00	4500,00
	Total, Blocul Nr.1			202238,61	337 058,61
	- Blocul nr.2, (Cazărme pentru militari-femei, grupuri sanitare pentru militari-bărbați)				
1.	Oglindă (3,5x0,80)	buc	1	5 200,00	5 200,00
2.	Oglindă (2,5x0,80)	buc	3	4 200,00	12 600,00
3.	Oglindă (1,3x0,80)	buc	4	3 800,00	15 200,00
4.	Lavoar montat pe perete	buc	27	1 300,00	35 100,00
5.	WC	buc	2	3 500,00	7 000,00
6.	Pisoar	buc	12	1 600,00	19 200,00
7.	Corpuri de iluminat	buc	45	450,00	20 250,00
8.	Proiector Tip led	buc	7	800,00	5 600,00

9.	Robinet pentru lavoar	buc	27	420,00	11 340,00
10.	Pompa de apă (sistema de încălzire)	buc	9	1 800,00	16 200,00
11.	Sistemul solar (3 colectoare)	set	1	43 187,24	43 187,24
12.	Cazan combustibil solid nr.812094	buc	1	55 000,00	55 000,00
13.	Încălzitor apă (504l) nr.190011862	buc	1	12 216,00	12 216,00
14.	Încălzitor apă (504l) nr.19014875	buc	1	12 216,00	12 216,00
15.	Vas expansiune	buc	1	901,29	901,29
16.	Filtru de apă	buc	1	798,08	798,08
17.	Uscător de mâni	buc	4	1 900,00	7 600,00
18.	Baterii pentru duș	buc	11	450,00	4950,00
19.	Sistemul de ventilație a încăperilor (refulare – aspirație)	Set	1	48 000,00	48 000,00
20.	Pompa de apă (Hidrofor AQUAJET)	buc	1	4500,00	4500,00
	Total, Blocul Nr.2			202 238,61	337 058,61
	- Blocul nr.3, (Grupuri sanitare pentru militari-bărbați și Punctul medical)				
1.	Oglindă (0,6x0,40)	buc	2	1 750,0	3 500,00
2.	Oglindă (3,5x0,80)	buc	1	5 200,00	5 200,00
3.	Oglindă (2,5x0,80)	buc	3	4 200,00	12 600,00
4.	Oglindă (1,3x0,80)	buc	4	3 800,00	15 200,00
5.	Lavoar montat pe perete	buc	24	1 300,00	31 200,00
6.	WC	buc	2	3 500,00	7 000,0
7.	Pisoar	buc	12	1 600,00	19 200,00
8.	Corpuri de iluminat	buc	31	450,00	13 950,00
9.	Proiector Tip led	buc	7	800,00	5 600,00
10.	Robinet pentru lavoar	buc	24	420,00	10 080,00
11.	Pompa de apă (sistema de încălzire)	buc	9	1800,00	16 200,00
12.	Sistemul solar (3 colectoare)	set	1	43 187,24	43 187,24
13.	Cazan combustibil solid nr.812094	buc	1	55 000,00	55 000,00
14.	Încălzitor apă (504l) nr.190011862	buc	1	12 216,00	12 216,00
15.	Încălzitor apă (504l) nr.19014875	buc	1	12 216,00	12 216,00
16.	Vas expansiune	buc	1	901,29	901,29
17.	Filtru de apă	buc	1	798,08	798,08
18.	Uscător de mâni	buc	4	1 900,00	7 600,00
19.	Baterii pentru cabina duș	buc	14	450,00	6 300,00
20.	Sistemul de ventilație a încăperilor (refulare – aspirație)	set	1	48 000,00	48 000,00
21.	Pompa de apă (Hidrofor AQUAJET)	buc	1	4 500,00	4 500,00
	Total, Blocul Nr.3			203 988,61	330 448,61
	ÎN TOTAL			608465,83	1004565,83

Comisia de recepție:
Președintele comisiei de recepție:
 colonel Iurie BRUMA



locotenent-colonel Tudor LAȘCU
maior Feliciu BAIDAUZ
maior-medic Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC
funcționar Victor MORGOCI
funcționar Simion LUPU

Au mai participat la recepție:
Reprezentanții Antreprenorului:
Serghei CIOBANU
Cătălin COTOMAN

[Handwritten signatures]



Secretarul comisiei:
căpitan Vasile CATIȘOV

Reid

Membrii comisiei:

locotenent-colonel Serghei ILICIUC
locotenent-colonel Iurie LUNGU
locotenent-colonel Tudor LAȘCU
maior Feliciu BAIDAUZ
maior-medic Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC
funcționar Victor MORGOCI
funcționar Simion LUPU

[Handwritten signatures and initials over horizontal lines]



2. Au mai participat la recepție în calitate de invitați:

Reprezentanții Antreprenorului:

Serghei CIOBANU
Cătălin COTOMAN



[Handwritten signature over a circular stamp]

LISTA DOCUMENTELOR

care se transmit Centrului de instruire al Armatei Naționale
la obiectivul „Construcția Cazărmilor pentru militari-femei, grupuri sanitare pentru
militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”

Nr. d/o	Denumirea documentului	Nr. de file	Notă
1.	Documentația de proiect: - Nr. 167/15(soluții arhitecturale) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(Construcții beton armat, partea 1/2 , Blocul 1,2) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(Construcții beton armat, partea 2/2 Blocul 3) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(Rețele apă și canalizare) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(semnalizare incendiară) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(încălzire și ventilație) a fost elaborată de S.R.L. „Laconic-Proiect”; - Nr. 167/15(echipament, electric, iluminare) a fost elaborată de S.R.L. „Laconic-Proiect”.	18 61 61 14 12 31 36	
2.	Instrucțiunea de exploatare a încălzitorului electric de apă SGW (S), 500l (4 complete)	19	
3.	Certificat de garanție cazan solid EKY-140kw (3 cazane)	3	
4.	Instrucțiune montare control automat temperatură (2 complete)	22	
5.	Pașaportul sistemii de ventilație Blocul nr. 1,2 3	24	
6.	Pașapoarte ventilator tip RP (3 complete)	27	

NOTA: Documentele enumerate în anexa nr.5 al Procesului verbal de recepție la terminarea lucrărilor, sunt într-un exemplar original, care se transmit numai la Centrul de instruire al AN Bulboaca.

Comisia de recepție:

Președintele comisiei de recepție:

colonel Iurie BRUMA

Secretarul comisiei:

căpitan Vasile CATIȘOV

Membrii comisiei:

locotenent-colonel Serghei ILICIUC

locotenent-colonel Iurie LUNGU

locotenent-colonel Tudor LAȘCU


_____
_____

maior Feliciu BAIDAUZ
maior-medec Viorel CAZACENCO
maior Sergiu IACOB
maior Sofia BUNESCU
locotenent major Andrei GHEORGHELAȘ
plutonier adjutant Vitalie SEREDIUC
funcționar Victor MORGOCI
funcționar Simion LUPU

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]



2. Au mai participat la recepție în calitate de invitați:
Reprezentanții Antreprenorului:

Serghei CIOBANU
Cătălin COTOMAN

[Handwritten signature]

[Handwritten signature]



Beneficiar: Ministerul Apărării al Republicii Moldova

Antreprenor: S.R.L. „Prestigiu-Az”

CERTIFICAT
de garanție a lucrărilor de construcție

La obiectivul „Lucrările de construcție a Cazărmilor pentru militari-femei, grupuri sanitare pentru militari-bărbați, punctul medical și obiective de infrastructură tehnico-edilitară”.

S.R.L. „Prestigiu-Az” garantează că, la data recepției, lucrarea executată conform contractului GPOI,Faza II, Nr.33191-17-C-1611 din 13 septembrie 2017, are calitățile stipulate în contract, corespunde reglementărilor tehnice în vigoare și nu este afectată de vicii care ar diminua sau chiar anula valoarea sau posibilitatea de utilizare conform condițiilor normale de folosire sau celor explicate în contract.

Pentru lucrările îndeplinite, conform contractului nominalizat, se stabilește un termen de garanție de bună execuție de la recepția la terminarea lucrărilor, după cum urmează:

- la lucrările de construcție (inclusiv, sistema de electricitate, ventilare, încălzire, uși interioare și exterioare, ferestre) - **1 (unu) ani**;
- la utilajul instalat - conform certificatelor de garanție.

Antreprenorul se obligă să lichideze din cont propriu defectele apărute în termenul de garanție, timp de cinci zile de la momentul calificării lor.

ANTREPRENOR:

S.R.L. „Prestigiu-Az”



Print Close

FOR OFFICIAL USE ONLY / SOURCE SELECTION INFORMATION - SEE FAR 2.101, 3.104, AND 42.1503

CONTRACTOR PERFORMANCE ASSESSMENT REPORT (CPAR)
INCOMPLETE-REVIEWED

Construction**Name/Address of Contractor:**

Company Name: PRESTIGIU-AZ SRL
 Division Name:
 Street Address: PADURILOR
 City: CHISINAU
 State/Province: X Zip Code: MD 2092
 Country: MDA
 CAGE Code: STE93
 DUNS Number: 683532615
 PSC: Y1CZ NAICS Code: 236220

Evaluation Type: Final**Contract Percent Complete:** 100**Period of Performance Being Assessed:** 09/13/2018 - 07/31/2019**Contract Number:** N3319117C1611 **Business Sector & Sub-Sector:** Construction**Contracting Office:** NAVAL FAC ENGINEERING CMD EUR SWA **Contracting Officer:** SAMANTHA DARELLA **Phone Number:** +39 081**Location of Work:**

DC permanent Party Barracks at the peacekeeping training center, bulboaca, Moldova
 (phase 4)

Award Date: 09/13/2017 **Effective Date:** 09/13/2017**Completion Date:** 10/03/2019 **Estimated/Actual Completion Date:** 07/31/2019**Total Dollar Value:** \$911,400 **Current Contract Dollar Value:** \$911,400**Complexity:** High **Termination Type:** None**Competition Type:** Full and Open Competition **Contract Type:** Firm Fixed Price**Key Subcontractors and Effort Performed:****DUNS:****Effort:****DUNS:****Effort:****DUNS:****Effort:****Project Number:****Project Title:**

GPOI Phase IV + Completion of GPOI Phase II

Contract Effort Description:

The contract included the design and construction of a Permanent Party Barrack, repair of road infrastructure, construction of exterior p and everything necessary to have a fully operational barrack building for over 150 people. Additionally, under a contract modification, t contract also included the completion of the 3 barrack addition with sanitary and female and medical facilities, which was started by a d contractor but terminated for default.

Small Business Subcontracting:

Does this contract include a subcontracting plan? No

Date of last Individual Subcontracting Report (ISR) / Summary Subcontracting Report (SSR): N/A

Evaluation Areas	Past Rating	Rating
Quality:	Exceptional	Very Good
Schedule:	Very Good	Very Good
Cost Control:	N/A	N/A
Management:	Exceptional	Exceptional
Small Business Subcontracting:	N/A	N/A
Regulatory Compliance:	N/A	Satisfactory
Other Areas:		
(1) :		N/A
(2) :		N/A
(3) :		N/A

Variance (Contract to Date):

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY / SOURCE SELECTION INFORMATION - SEE FAR 2.101, 3.104, AND 42.1503

Current Cost Variance (%): Variance at Completion (%):

Current Schedule Variance (%): 0

Assessing Official Comments:

QUALITY: The contractor worked out the finishes of the construction with the beneficiary following contract requirements. Very good overall quality works.

SCHEDULE: Contractor completed construction works within the contract performance period.

COST CONTROL: This was a fixed price contract. NAVFAC does not control contractor's costs.

MANAGEMENT: The contractor's management was exceptional. They coordinated all issues with the beneficiary at the lowest possible level. NAVFAC informed of all progress and issues.

This was a relatively large project in a very remote location. NAVFAC could only visit the project once every 2 or 3 months. The successful completion was the result of extraordinarily effective management from the contractor's team.

REGULATORY COMPLIANCE: The contractor complied with all local requirements and regulations, for which the new building was officially leg accepted by Moldovan authorities.

ADDITIONAL/OTHER: The contractor performed a very high quality building, within the project's budget, on time, without any safety incident in full compliance with regulations. Furthermore, they added to the contract the work that was abandoned by a different contractor, and satisfactorily completed this other item of work.

The work was performed in a Moldovan military installation, very near the Russian controlled area of Transnistria.

The satisfactory and successful completion is the result of many factors, with the contractor's professionalism being the most important.

The contractor has shown a full knowledge of construction practices and regulations in Moldova, but also a good knowledge of how to work with the US Government.

RECOMMENDATION:

Given what I know today about the contractor's ability to perform in accordance with this contract or order's most significant requirements, I would recommend them for similar requirements in the future.

Name and Title of Assessing Official:

Name: JOSE HERNANDEZ

Title: PM

Organization: NAVFAC EURAFSWA

Phone Number: 0034659441143 Email Address: jose.hernandezfor.sp@eu.navy.mil

Date: 09/12/2019

Contractor Comments:

ADDITIONAL/OTHER: Contractor agrees with the ratings assigned.

CONCURRENCE: I concur with this evaluation.

Name and Title of Contractor Representative:

Name: Elena Ciobanu

Title: Administrator

Phone Number: 079031932 Email Address: prestigiuz@yahoo.com

Date: 10/08/2019

Review by Reviewing Official:

Name and Title of Reviewing Official:

Name:

Title:

Organization:

Phone Number: Email Address:

Date:

FOR OFFICIAL USE ONLY