

Grafic de executie lucrarilor pe luni si finansarea lunara (mii lei fara TVA)

Nr	Devi z	Denumire	Suma fara TVA	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
1	1-1-1	Lucrari de demontaj (Etapa I)	2,650,840.88	450	450	450	450	450			310	90.841																							
2	1-1-2	Lucrari de demontaj (Etapa II)	2,264,445.64										450	450				450	175	125	175	100	100			100	139.446								
3	1-1-3	Lucrari de demontaj (Etapa III)	478,100.86																				100	100	100	100	46	20	12.101						
4	2-1-1	SA (Etapa I)	29,414,728.58	4500	4500	4500	3500	3500	3000	2000	1300	1291	450	450	423.73																				
5	2-1-2	SA (Etapa II)	25,515,651.84										4500	4500			1000	3500	2500	2000	3000	1000	1500	1000	400	400	215.62								
6	2-1-3	SA (Etapa III)	21,447,045.77																		1500	3000	4500	4500	3000	750	750	750	750	750	700	290	705		
7	2-2-1	RIAC (Etapa I)	747,404.97		100	100	100	100				100			247.41																				
8	2-2-2	RIAC (Etapa II)	641,415.31												100	100	100	100					50			50	141.415								
9	2-3-1	SI	1,317,201.09			100		100		150			117.2	150			150			100				150					150						
10	2-4-1	REI (Etapa I) spec 1-18	4,194,685.25	300	600			800	800			900	678		116.69																				
11	2-4-2	REI (Etapa II) spec 18-30	3,779,919.28													400	400			600	600			800	700			150					12992		
12	2-5-1	TS	2,205,641.85			100		150		150				250	250			300				400			400			205.64							
13	2-6-1	IVC (5-18)	32,207,557.80													3200	4500	1000	4600	5000	600	3200	3200			3691	3216.58								
14	2-6-2	IVC (18-36)	29,384,282.68		3500	3500		3500	3500		3500	3500	3000		2000	3384.28																			
15	2-8-2	MASI	60,983.52											20												20.9								20083	
16		Ascensoare Etapa I	1,640,714.60					350	350						500	440.71																			
17		Ascensoare Etapa II	1,610,354.60																		350	350				500	410.354								
18		Panouri fotovoltaice	177,781.90			37	37	24							40	39.782																			
		Total cu TVA	159,738,756.42	5250	9150	8787	4087	8974	7650	2300	5110	5881.841	4695.2	5820	8177.83	7564.772	6150	5350	7275	7825	6625	7700	9300	6550	4600	5611.9	4973.415	1151.64	920	762.101	850	440003	20705		

Data completării: 05 noiembrie 2024

Semnat: _____

Nume/prenume: Hîncota Constantin

Funcția în cadrul firmei: administrator

Denumirea firmei: **Aria Grup SRL**