

Lucrari de reparatie capitala a drumului G113 Bender – Copanca – Plop – Stiubei – Causeni, km  
28,76 – 35,07 (Etapa I)

| nr. lucrarii | Denumirea lucrarilor                               | luna 1 | luna 2 | luna 3 | luna 4 | luna 5 | luna 6 | luna 7 | luna 8 | luna 9 | luna 10 | luna 11 | luna 12 | luna 13 | luna 14 | luna 15 |
|--------------|----------------------------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|---------|---------|---------|---------|---------|---------|
| 1            | Demolarea intrarilor in curti, trotuare            |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 2            | Demolarea podetelor existente                      |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 3            | Defrisarea                                         |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 4            | Ajustarea capacelor de fntini                      |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 5            | Demolarea imbracamintii rutiere                    |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 6            | Lucrari de terasament                              |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 7            | Amenajarea stratului rutier                        |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 8            | Rigole carosabile                                  |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 9            | Rigole de acostament si cascari pe taluz           |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 10           | Constructia trotuarului                            |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 11           | Rigole trapezoidale din beton monolit              |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 12           | Rigola prefabricata                                |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 13           | Consolidarea santurilor triunghiulare              |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 14           | Constructia podetelor                              |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 15           | Drumuri laterale si intrarile in curti             |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 16           | Statia pentru autobuse                             |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 17           | Amenajarea statiilor,platformelor si pavilioanelor |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 18           | Siguranta rutiera                                  |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |
| 19           | Console                                            |        |        |        |        |        |        |        |        |        |         |         |         |         |         |         |



Semnati: \_\_\_\_\_  
 Nume: Paschevici Sergiu  
 Functia in cadrul intreprinderii: administrator