

Antreprenor SRL "Flerixon" or. Floresti
 (denumirea)

Investitor Primaria com.Varvareuca
s.Varvareuca
 (denumirea)

Obiect **Reparatia drumurilor**
s.Varvareuca

Valoarea lucrarilor executate **567 990,83 lei**

Proces - verbal
 de receptie a lucrarilor executate
 pe an 2022

Nr crt.	Simbol norme	Denumire lucrari	U.M.	Cantitate	Pret inclusiv salariu (lei/U.M.)	Valoare inclusiv salariu (col.5xcol.6) (lei/U.M.)
1	2	3	4	5	6	7
1. Lucrari de reparatie a drumurilor locale						
1	DH02B	Scarificarea usoara a impietruirii pina la 5 cm adincime cu autogreder, inclusiv reprofilarea	100m2	40,400	52,80 0,00	2 133,20 0,00
2	RpDA10A	Asternerea pe platforma drumului a materialelor de intretinere (pietris, balast sau piatra sparta) si cilindarea lor cu autogreder	m3	215,000	415,56 43,44	89 341,92 9 340,20
3	DH03A	Reprofilarea partii carosabile a drumurilor impietruite, executate mecanic, cu autogreder	100m2	12,500	25,18 0,00	314,80 0,00
4	DI89B	Reparatia drumurilor impetruite: cu adaos de material	100m2	8,000	3 236,89 361,81	25 895,10 2 894,46
5	DI89A	Reparatia drumurilor impetruite: fara adaos de material	100m2	12,000	2 321,69 361,81	27 860,25 4 341,69
6	DI134	Amenajarea mecanizata a imbracamintei rutiere din piatra sparta prin metoda impanarii intr-un strat cu H=15 cm	100m2	38,000	6 387,23 320,31	242 714,72 12 171,76



1	2	3	4	5	6	7
		Total	lei			388 262,99
		Fond social si asigurari medicale	24,00 %			6 899,55
		Cheltuieli directe	100,00 +			395 162,54
		Cheltuieli de regie	13,00 %			51 371,13
		Total:	100,00 +			446 533,67
		Beneficiu de deviz	6,00 %			26 792,02
		Total:	100,00 +			473 325,69
		TVA	20,00 %			94 665,14
		Total capitol: Inclusiv salariu				567 990,83 28 748,11
						567 990,83
		TOTAL proces-verbal: Inclusiv salariu				28 748,11

INTOCMIT:

APROBAT:

Antreprenor general (subantreprenor)
SRL "Flerixon" or. Floresti

Investitor
Primaria com. Varvareuca s. Varvareuca

(denumirea)

(denumirea)

Marcautean Iurii
(funcția, numele, prenumele, semnătura)

(funcția, numele, prenumele, semnătura)



L.S.



L.S.

