

LEGENDA	Activitati realizate de catre Deloitte	Luna 1				Luna 2		
	Activitati realizate de catre Client	Sapt 1	Sapt 2	Sapt 3	Sapt 4	Sapt 5	Sapt 6	Sapt 7
Activitati								
1 - Etapa I - Threat Intelligence (TI)								
1.1	Kick-Off (Definire si aprobare Document de Autorizare)							
1.2	Etapa tehnica TI (OSINT - Open Source Intelligence)							
1.3	Scanare de vulnerabilitati							
1.4	Raportare Threat Intelligence (TI)							
1.5	Update proiect (intalniri de coordonare, monitorizare si control)							
2 - Etapa II - Testare infrastructura								
Testare infrastructura BNM (extern si intern)								
2.1	Exploatarea tactica a retelei (Tactical Network Exploitation-TNE)							
2.2	Miscare laterala							
2.3	Actiuni finale de testare							
2.4	Wrap-up							
Testare infrastructura interbancara								
2.5	Exploatarea tactica a retelei (Tactical Network Exploitation-TNE)							
2.6	Miscare laterala							
2.7	Actiuni finale de testare							
2.8	Wrap-up							
Activitati Blue Team								
2.9	Activitati de sprijin Blue Team							
Inginerie sociala (Social Engineering)								
2.10	Campanie ROGUE WIFI							
2.11	Wrap-up							
Raport intermediar								
2.12	Raport intermediar							
2.13	Remediere vulnerabilitati critice de catre Client							
Re-testare								
2.14	Re-testare infrastructura BNM							
2.15	Re-testare infrastructura interbancara							
Raport final								
2.16	Raport final							
Update Proiect								
2.17	Update proiect (intalniri de coordonare, monitorizare si control)							

Semnat electronic: Lilia Colin, reprezentant imputernicit
Deloitte Consultanta SRL

Andrei Ionescu, administrator
Deloitte Consultanta SRL

