

GRAFIC DE EXECUTIE A LUCRARILOR

Reparatia capitala a Salii Festive din cadrul LIR de muzica "Ciprian Porumbescu"(repetat)

Denumirea lucrarilor	zile																																																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
Demontari si pregatiri																																																				
Pereti despartitori si ferestre																																																				
Finisari interioare																																																				
Incazire																																																				
Ventilare																																																				

Lucrarile vor fi incepute in decurs de 3 zile dupa semnarea contractului si vor dura 60 zile lucratoare

Data completării 22/08/2019

Semnat: _____

Nume: Gerghisan Constantin

Funcția în cadrul firmei: director

Denumirea firmei și sigiliu: SRL HIPERTEH

54	55	56	57	58	59	60