

Logical Framework (Logframe)

	PROJECT SUMMARY	INDICATORS	MEANS OF VERIFICATION	RISKS / ASSUMPTIONS
Goal	Planning, monitoring and closing processes of the project, risk evaluation process, level of achievement expected from the implementation of the goals, final project evaluation	Final report	Reception report	Obtaining the information needed from beneficiaries or third parties
Outcomes	Level of performance achieved within the project	The financial and progress reports of the projects	Reaching all the indicators of the project	Possible delay of public procurement service for design, manufacturing and installation of equipment;
Outputs	Technical and financial progress reports individual and consolidated each 4 months 2 x Technical and financial interim reports Technical and financial final report All the documents related to project implementation	Terms proposed in the timetable reached	Date of Reception report	Risks related to the availability of the work staff to attend the full agenda - somehow related to the pandemic risks that may require involvement in other emergent activities

	<p>processes (notifications, justifications, requests, clarification etc.)</p> <p>Technical and Financial dossiers</p> <p>Project documentation list</p>			
Activities	<p>Draft of the Technical and financial individual progress report</p> <p>Consolidating of the Technical and financial progress report for all the partners</p> <p>Draft of the Technical and financial interim individual report</p> <p>Consolidating of the Technical and financial interim report for all the partners</p> <p>Draft of the Technical and financial final individual report</p> <p>Consolidating of the Technical and financial final report for all the partners</p> <p>All the documents related to project implementation</p>	<p>Permanent monitoring and periodically evaluations of the project activities. The obtained data will be used in the final format of the reports.</p>	<p>The summary of the report</p>	<p>Interdiction to provide face-to-face evaluation activities</p> <p>Modification of legal provisions regarding investments, public procurements or other related legislation;</p>

	<p>processes (notifications, justifications, requests, clarification etc.)</p> <p>Technical and Financial dossiers</p> <p>Project documentation list</p>			
--	--	--	--	--