



IOM International Organization for Migration  
OIM Organisation Internationale pour les Migrations  
OIM Organización Internacional para las Migraciones

## VARIATION ORDER APPROVAL FORM

Variation Order No. 2 to MD10-329/22

PROJECT DATA:

Project Title:	Rehabilitation Toilets and Upgrade the Accommodation Facilities of Boarding School for Blind Children in Balti, Republic of Moldova		
Location :	Balti, Republic of Moldova		
Contract Ref. No. :	MD10-329/22		
Project Code:	SN 0168		
Name of Contractor :	FPC Agentinter SRL		
Original Contract Amount :	2,500,882.82 MDL	Original Contract Duration:	by 05 september 2022
Amount of this Variation :	2,746.02 MDL	Duration of this Variation:	by 09 september 2022
<b>Revised Total Contract Amount :</b>	<b>2,503,628.84 MDL</b>	<b>Revised Contract Duration:</b>	<b>by 09 september 2022</b>

**VARIATION COST DETAILS:**

Item No.	Description	Contractors Quotation	Owner Evaluated Amt.	Remarks/Justification
1	Annex A - Deductive Cost	-140,843.57	-140,843.57	the works are being removed
2	Annex B - Additive Cost	143,589.59	143,589.59	the works are being added
	TOTAL	2,746.02	2,746.02	<input checked="" type="checkbox"/> Additive Cost <input checked="" type="checkbox"/> Deductive Cost
Project Code/ WBS : SN 0168 MD10 D 10 001				

**APPROVAL AND CONFIRMATION:**

Evaluated by:

Recommending Approval:

Technical Staff

Date: 05.09.22

Field Procurement Staff

Date: 05.09.2022

Confirmed by

Approved by:

Contractor

Date: 105.08.22

COM

Date: 05/09/22

**Note:** All additions/ deductions should be properly documented with new BoQ, drawing, calculations, technical specs. The same terms and conditions as of the original contract apply. The additive/deductive cost and/or contract duration changed by this Variation Order becomes effective upon signature by both Parties and is deemed to become an integral part of the Contract between the Parties, superseding the original contract amount and/or contract duration