

## Contract Execution Schedule

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	<b>Design</b>																							
1.1.	Electrical Design	■	■	■	■	■	■	■	■															
1.2.	Approval of design by Customer									■														
2	<b>Procurement</b>																							
2.1.	Purchasing of copper conductor									■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
2.2.	Purchasing of OLTC														■	■	■	■	■	■	■	■	■	■
2.3.	Purchasing of silicon steel																	■	■	■	■	■	■	■
2.4.	Purchasing of accessories										■	■	■	■	■	■	■	■	■	■	■	■	■	■
2.5.	Purchasing of oil																				■	■	■	■
3	<b>Manufacturing</b>																							
3.1.	Manufacturing of tank																						■	■
3.2.	Manufacturing of coils																							
3.3.	Manufacturing of core																							
3.4.	Drying of coils																							
3.5.	Active part assembling and drying																							
3.6.	Intanking																							
4	<b>FAT as a Milestone</b>																							
5	<b>Shipping</b>																							
6	<b>Supervision of installation</b>																							

		24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	
1	<b>Design</b>																								
1.1.	Electrical Design																								
1.2.	Approval of design by Customer																								
2	<b>Procurement</b>																								
2.1.	Purchasing of copper conductor	■	■																						
2.2.	Purchasing of OLTC	■	■	■	■	■	■																		
2.3.	Purchasing of silicon steel	■	■	■	■																				
2.4.	Purchasing of accessories	■	■	■	■	■	■	■	■	■	■														
2.5.	Purchasing of oil	■																							
3	<b>Manufacturing</b>																								
3.1.	Manufacturing of tank	■	■																						
3.2.	Manufacturing of coils			■	■	■	■	■	■																
3.3.	Manufacturing of core						■	■	■	■															
3.4.	Drying of coils									■															
3.5.	Active part assembling and drying										■	■	■	■											
3.6.	Intanking														■	■	■	■							
4	<b>FAT as a Milestone</b>																			■					
5	<b>Shipping</b>																				■				
6	<b>Supervision of installation</b>																					■	■	■	■

Date: 30.11.2023

Dr. Michael Amon/Managing Director

*(The name, surname and position of the person authorized to represent the economic operator)*