

Grafic de executie lucrari – Sistem de ventilare

Activitate	Zi început	Durata (zile)
Montaj tubulatura de ventilare	1	6
Montaj ventilator	7	1
Conectare electrica ventilator	7	1

