

Graficul

*de executie a lucrarilor de amenajarea depozitului la IET 6 din mun.Soroca
SRL "Polimer"*

Anexa 10

<i>Nr</i>	<i>Denumirea lucrarilor</i>	<i>Anul 2025</i>							
		<i>1luna</i>				<i>2luni</i>			
		<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>
<i>1</i>	<i>Demontari</i>								
<i>2</i>	<i>Lucrari de constructie</i>								
<i>3</i>	<i>Lucrari electrice</i>								

Director SRL "Polimer"

V.Svetenco