

Antreprenor: SRL "Constructiv Grup"

Beneficiar: Primaria c.Gradiste

GRAFIC DE EXECUTARE A LUCRARILOR

Lucrari de reparatie a acoperisului casei de cultura

		TOTAL 30 zile																																
	ZILE	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
1	Demolarea elem. acoperis																																	
2	Reparatia sarpanta																																	
3	Tratament ignifug/antiseptic																																	
4	Montarea astereala si pelicula																																	
5	Montare inveliotare																																	
6	Montare sistem scurgere																																	

Director Jereghi Igor _____