

## Logical Framework (Logframe)

	PROJECT SUMMARY	INDICATORS	MEANS OF VERIFICATION	RISKS / ASSUMPTIONS
<b>Goal</b>	Systematic and objective assessment of the ongoing and completed intervention	Final report	Reception report	Obtaining the information needed from beneficiaries or third parties
<b>Outcomes</b>	Level of performance achieved within the project	The financial and progress reports of the projects	Reaching all the indicators of the project	Possible delay of public procurement service for design, manufacturing and installation of equipment;
<b>Outputs</b>	Initial, intermediary and final evaluation reports	Terms proposed in the timetable reached	Date of Reception report	Risks related to the availability of the work staff to attend the full agenda - somehow related to the pandemic risks that may require involvement in other emergent activities
<b>Activities</b>	Project identification and formulation	Permanent monitoring and periodically evaluations of	The summary of the report	Interdiction to provide face-to-face evaluation

	<p>Project ownership &amp; relevance</p> <p>Efficiency of Implementation</p> <p>Effectiveness and Project Results</p> <p>Prospects for achieving the expected impact and sustainability:</p> <p>Project coordination and management</p> <p>Recommendations for the next phase and lessons learned</p>	<p>the project activities. The obtained data will be used in the final evaluation process.</p>		<p>activities</p> <p>Modification of legal provisions regarding investments, public procurements or other related legislation;</p>
--	---	--	--	--