

SRL "Flerixon"

Graficul

**de executare a lucrarilor de reparatie a unor portiuni de strazi din com. Copaceni, r.
Singerei**

Termen - 45 zile

Tipul lucrarilor	2021					Total
	01-10	11-20	21-30	01-18	11-15	
Reparatia unor portiuni de strazi						312100,78
TOTAL:						312100,78

Director SRL "Flerixon"

Usurelu Vasile