

Amendment no. 2
to the contract no. MD-MHLSP-316533-CW-RFQ dated November 1st, 2022

Procurement of Small Works for:
Renovation of Municipal Clinical Hospital No.1 "Gheorghe Paladi" Intensive Care Unit

Amendment no.2 to the contract no. MD-MHLSP-316533-CW-RFQ (hereinafter called the "Amendment") is signed and becomes effective on August 8th, 2023, between the **Ministry of Health of the Republic of Moldova**, represented by **Mrs. Ala NEMERENCO**, (hereinafter "the Employer"), of the one part, and **SRL "UNICONS AI"** represented by **Mr. Andrei NIGAI**, Director (hereinafter "the Contractor")

Any modification applied by this amendment is mandatory for each party of the Contract, all other not modified provisions will remain mandatory.

The following clauses of the Contract no. MD-MHLSP-316533-CW-RFQ are hereby amended:

1. Conditions of Contract, ***COST ESTIMATES for Renovation of Municipal Clinical Hospital No.1 "Gheorghe Paladi" Intensive Care Unit*** is modified as follows:

Bill of Quantities № 2-1-1 Architectural and Constructive Solutions (01/2022-2.1-SA) is modified, and the cost increased with **918 391,73 lei, VAT 0.**

Bill of Quantities № 4-1-1 Exterior electric networks is added and costs **112 170,68 lei.**

2. Conditions of Contract, ***COST ESTIMATES for Renovation of Municipal Clinical Hospital No.1 "Gheorghe Paladi" Intensive Care Unit, TOTAL*** of **15 340 669,39 MDL, VAT 0** is increased with **1 030 562,41, VAT 0** and will be read **16 371 231,80, VAT 0.**
3. **Bill of Quantities** are modified/completed and will be read accordingly and make an integral part of this Amendment.

Signed by: _____

Mrs. Ala NEMERENCO, Minister
for and on behalf of the Employer



Signed by: _____

Mr. Andrei NIGAI, Director
for and on behalf of the Contractor

