

SRL "Flerixon"

Graficul

de executare a lucrarilor de reparatie a drumurilor din s. Pohoarna, r. Soldanesti

Termen - 30 zile

Tipul lucrarilor	2020			Total
	conform contractului			
Lucrari de reparatie				352.737,83
TOTAL:				352737,83

Director SRL"Flerixon"

Usurelu V.