

GRAFIC DE EXECUTIE A LUCRARILOR F 3.3

Lucrari de reparatie a salii sportive IP Gimnaziul Ciietu

<i>Termen de executie in luni</i>												
Denumirea lucrarilor	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII
Lucrari de reparatie a salii sportive IP Gimnaziul Ciietu												

Lucrarile vor fi incepute dupa semnarea contractului si inregistrarea acestuia la Trezoreria de Stat

Data 28/07/2021

Director "Etalon Construct" _____Platonov Dorin