



Ministry of Health of the Republic of Moldova
 MD-2009, MOLDOVA, mun.
 Chisinau, str. Vasile Alecsandri, 2
 procurement_rh@ms.gov.md

management4health AG

Hebelstr. 11
 60318 Frankfurt am Main
 Germany

T: +49 - (0)69 - 348 777 1-0

F: +49 - (0)69 - 348 777 1-99

E: info@m4health.pro

I: www.m4health.pro

Bank Account:

Frankfurter Sparkasse

IBAN: DE96 5005 0201 0200 5052 70

BIC: HELADEF1822

Subject Project Documentation Execution
 Schedule

Contact Person

Stefano Ferrari

Date Frankfurt, 22.01.2025

E: stefano.ferrari@m4health.pro

T: +49 69 348 777 110

Annex #11 - PROJECT DOCUMENTATION EXECUTION SCHEDULE Design services "Construction of the Balti regional hospital"

No. d/o	Object group/object name	Year 1											
		Months											
		1	2	3	4	5	6	7	8	9	10	11	12
1	Phase 1 - Key Tasks Related to Project Management												
1.1	Stakeholder Coordination												
2	Phase 2 - Preliminary Analysis												
2.1	Analysis of the Pre-feasibility Study, Land, and Structure												
2.2	Analysis of Legislation and Regulations												
2.3	Topography and Geotechnical Survey												
2.4	Examining Energy Efficiency Solutions												
2.5	Analysis of the ESIA												
2.6	Synthesis Report												
3	Phase 3 - Architectural Concept												
3.1	Architectural Sketch												
3.2	Elaboration of Technical Theme for Design												
4	Phase 4 - Design Phase												
4.1	Elaboration of Technical Documentation												
4.2	Equipment plan												
4.3	Calculation of energy performance												
4.4	Local approvals												

Form of Company:

Stock Company (AG)

Commercial Register:

Amtsgericht Frankfurt am Main, No. HRB 118315

VAT ID:

DE 330 816 723

Founder:

Prof. Dr. Michael Niechzial

Executive Board:

Stefano Ferrari, Dr. Aida Bayou

Chairman of the Supervisory Board:

Nisan Gertz

No. d/o	Object group/object name	Year 1											
		Months											
		1	2	3	4	5	6	7	8	9	10	11	12
4.5	Preliminary EIA												
4.6	Verification of the design												
4.7	Specifications for the “Design-Build” Stage												
5	Phase 5 - Technical Assistance and Author Supervision												
5.1	Technical Assistance During Procurement												
5.2	Author Supervision During Construction												

Legend	Phases	
	Activities/Tasks	

Signed: _____

Name: Stefano Ferrari

Position within the company: Chief executive officer

Company name: management4health AG