

Grafic de executare a lucrarilor

Lucrari de reparatie a Blocurilor sanitare si alte reparatii curente

Denumirea lucrarilor	Zile																																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45		
Lucrari de demolare																																															
Lucrari de reparatie																																															
Timplarie																																															
Tehnico- sanitare																																															
Electricitate																																															

Semnat _____

Nume: Victor Russu

Functia in cadrul firmei: Director

Denumirea firmei si sigiliu: SRL "VICFACTORY"