

SRL "Flerixon"

Graficul

Lucrari de amenajare-pavare la IP Gimnaziul Pohoarna, s. Pohoarna, rl. Soldanesti

Tipul lucrarilor	2025			Total
	14 zile calendaristice			
1. Lucrari de amenajare				x
TOTAL:				343957.55

Director SRL "Flerixon"