

Graficul de executie a
Lucrari de reparatie a acoperisului in cadrul institutiilor de invatamint subordonate DETS sect. Botanica
(IET nr. 91, 98, 123, 153, 168, 180, 181, 124)

Nr. d/o	Nr. Devizului	Denumirea lucrarilor	Termenul de executie a lucrarilor (12 luni)											
			1	2	3	4	5	6	7	8	9	10	11	12
1	Nr1	Gradinita nr. 91												
2	Nr2	Gradinita nr. 98												
3	Nr3	Gradinita nr. 123												
4	Nr4	Gradinita nr. 153												
5	Nr5	Gradinita nr. 168												
6	Nr6	Gradinita nr. 180												
7	Nr7	Gradinita nr. 181												
8	Nr8	Gradinita nr. 124												

OFERTANT _____ "5AQ INVEST" SRL



