



█ Remaining Level of Effort █ Critical
█ Actual Work ◆ Milestone
█ Remaining Work ⇨ Summary

Activity ID	Activity Name	At Completion Duration	Start	Finish	2024												2025												2026											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NEWPROJ-18 Reparatia Capitala SP COMRAT DN200, KM 0-					01-Oct-26 04:00 PM																																			
NEWPROJ-18.1 Start Proiect					15-Jul-24 08:00 AM																																			
A1000	Ordin de Incepere	0d	15-Jul-24 08:		▼ 15-Jul-24 08:00 AM; NEWPROJ-18.1 Start Proiect																																			
NEWPROJ-18.9 Procurare Materiale					17-Jan-25 04:00 PM																																			
A1010	Achizitie materiale necesare proiectului	120d	05-Aug-24 0:	17-Jan-25 04:	◆ Ordin de Incepere ▼ 17-Jan-25 04:00 PM; NEWPROJ-18.9 Procurare Materiale Achizitie materiale necesare proiectului																																			
NEWPROJ-18.2 Organizare de Santier					0d																																			
NEWPROJ-18.10 Investitia de baza					25-Sep-26 04:																																			
A1030	Lucrari de pregatire a terenului	90d	25-May-26 0:	25-Sep-26 04:	▼ 25-Sep-26 04:00 PM; Lucrari de pregatire a terenului																																			
A1040	Lucrari de demontare conducta existenta	80d	08-Jun-26 0:	25-Sep-26 04:	▼ 25-Sep-26 04:00 PM; Lucrari de demontare conducta existenta																																			
A1050	Gazoductul subteran- Incl. Leg. Cond. la Reteaua in Functiune	350d	20-Jan-25 0:	22-May-26 04	▼ 28-Sep-26 04:00 PM; Gazoductul subteran- Incl. Leg. Cond. la Reteaua in Functiune																																			
NEWPROJ-18.7 Intocmire Documentatie si Carte Tehnica					28-Sep-26 04:																																			
A1080	Proces Verbal de Receptie la terminarea lucrarii	1d	28-Sep-26 0:	28-Sep-26 04:	▼ 28-Sep-26 04:00 PM; Proces Verbal de Receptie la terminarea lucrarii																																			
NEWPROJ-18.8 Finalizare Proiect					01-Oct-26 04:																																			
A1090	Finalizare Proiect	1d	01-Oct-26 08	01-Oct-26 04:	▼ 01-Oct-26 04:00 PM; Finalizare Proiect																																			

█ Remaining Level of Effort █ Critical
█ Actual Work ◆ Milestone
█ Remaining Work ▼ Summary

