

GRAFIC DE EXECUTARE A LUCRARILOR
L369 s. Buciumeni reparatia partii carosabile (selectiv) podete

(denumirea lucrarilor)

Nr. d/o	Descrierea lucrarilor	2021												2022															
		1				2				3				4				5				6							
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
1.	Lucrari de pregatire a suprafetei (scarificarea)																												
2.	Amenajarea stratului de fundatie din piatra sparta																												
3.	Amenajarea podete (6 unitati)																												

Semnatura _____

Namele Administrator: Sacultanu Victor

Data 11.10.2021

Denumirea intreprinderii: S.R.L."Cons-Viand"