

SRL "CETATCONS"

Graficul
de executare a lucrarilor de reparatie a drumurilor din s. Chistelnita

Termen - 2 luni

Tipul lucrarilor	2021						Total
	august			septembrie			
	01-10	11-20	21-31	01-10	11-20	21-30	
Strada Gh. Vieru							203.280,75
Strada I. Creanga							329.660,96
Strada Doina							52.787,53
TOTAL:							585729,24

Director SRL "CETATCONS"

Caraus Olesea