

Graficul
de executie a lucrarilor de reconstructie a imobilului sectorului de Politie Slobozia Cremene Soroca
SRL “Polimer”

<i>Nr</i>	<i>Denumirea lucrarilor</i>																
		<i>1 luna</i>				<i>2 luni</i>				<i>3 luni</i>				<i>4 luni</i>			
		<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>
<i>1</i>	<i>Acoperisul</i>																
<i>2</i>	<i>Lucrari interioare</i>																
<i>3</i>	<i>Copertine</i>																
<i>4</i>	<i>Electricitate</i>																
<i>5</i>	<i>Incalzire</i>																
<i>6</i>	<i>Ventilare</i>																
<i>7</i>	<i>Apeduct, canalizare</i>																
<i>8</i>	<i>Amenajare teren</i>																

Director SRL “Polimer”

V.Svetenco