

Graficul

*de executie a lucrarilor de reparatie a sediului DDF Soroca din or.Soroca str.Stan Poetaj, nr.10
SRL “Polimer”*

<i>Nr</i>	<i>Denumirea lucrarilor</i>	Anul 2021											
		<i>1 luna</i>				<i>2 luni</i>				<i>3 luni</i>			
		<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>				
<i>1</i>	<i>Coridor et.2</i>												
<i>2</i>	<i>Cabinet sef</i>												
<i>3</i>	<i>Cabinet 205</i>												
<i>4</i>	<i>Cabinet 204</i>												
<i>5</i>	<i>Cabinet 105</i>												
<i>6</i>	<i>Cabinet 102</i>												
<i>7</i>	<i>Cabinet 106</i>												
<i>8</i>	<i>Sala de sedinta</i>												
<i>9</i>	<i>Coridor et 1</i>												
<i>10</i>	<i>Lucrari exterioare</i>												

Director SRL “Polimer”

V.Svetenco