

GRAFIC DE EXECUTARE A LUCRARILOR
Lucrari de constructii complete sau partiale si lucrari publice,
Reparatia podului s. Morenii Vechi

(denumirea lucrarilor)

Nr. d/o	Task description	2022																																	
		Zile																																	
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	
1.	Lucrari de demontare, sapatura	■	■																																
2.	Lucrari de pregatire fundatie			■	■	■	■																												
3.	Montare tuburi, hidroizolare						■	■																											
4.	Constructia drumului si montarea parapetului metalic								■	■	■																								

Signature _____

Name: Sacultanu Victor

Date 29.03.2022