

SRL "Flerixon"

Graficul

**de executare a lucrarilor de reparatie a gardului la tabara de odihna "Prietenia" din s. Cuhurestii de
Sus, r. Floresti**

Termen - 2 luni

Tipul lucrarilor	Anul 2020						Total
	01-10	11-20	21-30	01-10	11-20	21-31	
Terasament							8960,09
Fundatie din beton simplu							542667,26
TOTAL:							551627,35

Director SRL "Flerixon"

Usurelu Vasile