

Renovarea trotuarului bd. Dacia (partea impară) tronson bd. Decebal – bd. Cuza Vodă

ID	Denumirea lucrarii																												
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month																				
		23	02	12	22	01	11	21	02	12	22	01	11	21	01	11	21	31	10	20	30	10	20	30	09				
1	Renovarea trotuarului bd. Dacia (partea impară) tronson bd. Decebal – bd. Cuza Vodă	[Empty Gantt bar for Item 1]																											
2	Iluminat electric exterior	[Gantt bar from Month 3, Day 02 to Month 3, Day 22]																											
3	Lucrari de reabilitare scari	[Gantt bar from Month 1, Day 23 to Month 1, Day 31]																											
4	Lucrari de pavare, amenajare	[Gantt bar from Month 3, Day 02 to Month 3, Day 22]																											