

SRL "Flerixon"

Graficul

**de executare a lucrarilor de reparatie a Blocului Alimentar din gradinita de copii nr.3
"Andries" din or. Telenesti.**

Termen - 45 zile

Tipul lucrarilor	2020					Total
	01-10	11-20	21-30	01-18	11-15	
Bloc de alimentare nr.3						110653.54
Spalatoria nr.3						62297.90
Vestiar,depozit ferigider, coridor nr.3						73138.81
Lucrari santehnice nr.3						20850.53
Ventilare nr.3						22519.69
Electricitate nr.3						57314.71
TOTAL:						346775.18

Director SRL "Flerixon"

Usurelu Vasile