

Graficul

de executare a lucrarilorde intretinere periodica a drumurilor publice nationale cu imbracaminte rutiera din macadam in raioanele **Cantemir,Taraclia,UTA Gagauzia**

n/n	Denumirea obiectelor	Suma, lei	Perioada executarii
	r.Cantemir		
1	G131 R35-Bobocica-G132 km 3,0-3,8	544216	05.05 – 20.05.2020
2	G131 R35-Bobocica-G132 km 8,0-8,8	355836	18.05 –02.06.2020
3	G131 R35-Bobocica-G132 km 17,6-20,8	2185951	02.06 – 04.07.2020
4	G135 Ciadir Lunga-Congaz-Dimitrovca-G131, km36,0-38,0	1360679	01.07 – 22.07.2020
	r. Taraclia		
5	G139 R32-Moscovei-Musait-M3, km 12,4-13,3	629358	11.05 – 27.05.2020
	r. Comrat		
6	G129 R29-Ferapontievca-Chiriet Lunga, km 8,1-9,2(selectiv)	384292	15.07 - 27.07.2020
7	G136 G135- Ciietu- Chioselia Rusa-M3,km 2,20-2,75	406198	29.07 – 14.08.2020
8	G136 G135- Ciietu- Chioselia Rusa-M3,km 11,1-11,6	349351	17.08 –10.09.2020
	r.Ciadir Lunga		
9	G129 R29-Ferapontievca-Chiriet Lunga, km 11,9-14,9(selec	337575	29.06 – 13.07.2020
10	R36 Basarabeasca-Ciadir Lunga-R29,km8,6-11,0(selectiv)	394832	10.06 – 25.06.2020
11	R36 Basarabeasca-Ciadir Lunga-R29,km 16,9-18,1(selectiv)	203512	25.05 – 08.06.2020
	r. Vulcanesti		
12	G142 M3-Vulcanesti-Etulia km 13,3-14,4 (selectiv)	207491	03.08 – 17.08.2020

Directorul SA "Drumuri Cahul"

N.Bocicovar