

GRAFIC DE EXECUTIE A LUCRARILOR

Reparatia capitala a gradinii din s. Tuzara

Primaria Tuzara

Denumirea lucrarilor	martie 2020	aprilie 2020	mai 2020	iunie 2020	Iulie 2020
Zile	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Exec. Acoperis					
Mon. Timplariei					
Exec. Termoizolatiei					
Exec. Soarelui					

Lucrarile vor fi incepute in decurs de 7 zile dupa semnarea contractului si vor dura pina pe 31.07.2020

Director



Nica Victor

