EXECUTION PLANS

Rehabilitation and extention of BPS "Stoianovca" situated on the premises of s. Stoianovca

THE EXECUTION PERIOD PROPOSED IS 1 YEAR

	Works/Work groups planned to be implemmented	2020-2021	
Nr.		2020	2021
1.	Administrative building. General construction works (marca C)	-	———
2.	Administrative building. General construction works (marca C)	(>
3.	Administrative building. Aqueduct and sewage (marca RAC)	4	
4.	Administrative building. Interior gas supplying networks (RGI)		→
5.	Administrative building. Heating (IV)	-	—
6.	Administrative building. Ventilation (IV)		-
7.	Administrative building. Power electric equipment /Interior electrical lighting (EEF/IEI)	←	
8.	Administrative building. Thermal power plant. Power electric equipment/Electrical interior lighting (marca EEF/IEI)		
9.	Administrative building.Thermal power plant.Automation (marca AIT)	4	
10.	Administrative Building.Communication equipment (marca TS)	4	
11.	Administrative building.Fire detecting systems (marca SI)	←	

12.	Administrative building. Technical plant (TP)	
13.	Administrative building.Thermal power plant.Heating	
14.	Dog cage. General construction works (marca SAC)	
15.	Dog cage. Sewage (RAC)	
16.	Car Garage (type sandwich). General construction works (marca SAC)	←
17.	Car Garage.Electrical power plant/Interior electrical lighting (marca EEF/IEI)	
18.	Car Garage. Ventilation (IV)	←
19.	Electrical energy supply (marca AEE/IEI)	←
20.	Asphalting the accessway (marca PG)	←
21.	Exterior water supply and sewage networks (REAC)	
22.	Fire fighting reservoirs (2*50 m3). General construction works (marca C)	
23.	Water treatment plant. Plant and equipment	
24.	Wastewater treatment plant. Plant and equipment	←
25.	Exterior Territory planning and arrangement (marca PG)	

26.	Territory enclosure (marca PG)	
	,	
27.	Green spaces	
28.	Small architectural shapes	←
29.	Vertical systematizaton (marca PG)	←
30.	Support wall. General construction works (marca C)	—
31.	Dog cage. Electrical lighting (marca EEF-IEI)	*