

SRL "Cetatcons"

Graficul

de executare a lucrarilor de reparatie a drumurilor din s. Rosietici, r. Floresti

Termen - 2 luni

Tipul lucrarilor	2021						Total
	de la incheierea contractului						
	01-10	11-20	21-30	01-10	11-20	21-31	
str. Solonet							134521,93
str. Alecsandri							15528,50
str. Stefan cel Mare							170638,84
Acces spre Rosieticii Vechi							206823,72
TOTAL:							527512,99

Director SRL "Cetatcons"

Caraus Olesea