

GRAFIC DE EXECUTIE A LUCRARILOR

Lucrari de reparatie a acoperisului Gradinita "Voinicel"

**Primaria Bahrinesti**

Denumirea lucrarilor	Numarul de zile																																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	
Zile																																						
Executarea sarpantei																																						
Montarea invelitorii																																						
Lucari diverse de finisare																																						

Lucrarile vor fi incepute in decurs de 5 zile dupa semnarea contractului si vor dura 37 zile

Director \_\_\_\_\_ Rasoi Nicolae