

FORMULARUL F3.3 GRAFIC DE EXECUTARE A LUCRĂRILOR

Lucrări de reparatie a blocului medical al IMSP SCMS MPS

№	Denumirea lucrarilor	2020				2020				2021				2021				2021											
		luna 1				luna 2				luna 3				luna 4				luna 5				luna 6				luna 7			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	Organizare de santier																												
2	Lucrari de constructii																												
3	Retele Apa si Canalizare																												
4	Incalzirea																												
5	Lucrari montaj Retea Electrica																												
9	Receptia la terminarea lucrarilor																												

Semnat:

Triboi Victor

Director "Caves Grup" SRL