

GRAFIC DE EXECUTIE A LUCRARILOR

Lucrari de reparatie la caminul studentesc nr.2 al ASEM din str.Florilor 2/2

Denumirea lucrarilor	zile																																																										
Reparatia incaperilor	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50									
Lucrari de demolare																																																											
Lucrari de constructii																																																											
Lucrari tehnico-sanitare,incalzire																																																											
Lucrari electrice																																																											

Denumirea lucrarilor	zile																																																															
Reparatia incaperilor	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90																								
Lucrari de demolare																																																																
Lucrari de constructii																																																																
Lucrari tehnico-sanitare,incalzire																																																																
Lucrari electrice																																																																

Data completării 10.06.2020

Semnat: _____

Nume: Gerghisan Constantin

Funcția în cadrul firmei: director

Denumirea firmei și sigiliu: SRL HIPERTEH

