



ID	Task Name	Duration																												
			W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	Curatare si Reabilitare CIPP conducta DN 300 x 3 Fire x 40 ml, locatie Statia Epurare- Chisinau, Rep. Moldova.	22 days																												
2	Mobilizare	7 days																												
3	Curatare Fir 1	2 days																												
4	Reabilitare prin camasuire Fir 1	2 days																												
5	Curatare Fir 2	2 days																												
6	Reabilitare prin camasuire Fir 2	2 days																												
7	Curatare Fir 3	2 days																												
8	Reabilitare prin camasuire Fir 3	2 days																												
9	Demobilizare	3 days																												

Project: msproj11 Date: 12/23/2021	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			